

VILLAGE OF DOWNERS GROVE
REPORT FOR THE VILLAGE COUNCIL MEETING
FEBRUARY 7, 2012 AGENDA

| SUBJECT: | TYPE: | SUBMITTED BY: |
|---|--|--|
| Change Order for 2011 Debris Hauling Services | Resolution Ordinance ✓ Motion Discussion Only | Nan Newlon, P.E. Director of Public Works |

SYNOPSIS

A motion is requested to authorize a change order to an existing contract with Marcott Enterprises, Inc. of Addison, Illinois, for debris hauling services in the amount of \$16,806.50.

STRATEGIC PLAN ALIGNMENT

The goals for 2011 to 2018 identified *Top Quality Infrastructure*.

FISCAL IMPACT

The amount of the proposed change order, \$16,806.50, would increase the existing contract amount for debris hauling services with Marcott Enterprises, Inc. in 2011 from \$143,650 to \$160,456.50.

RECOMMENDATION

Approval on the February 7, 2012 consent agenda.

BACKGROUND

In April 2010 the Village awarded a three-year contract to Marcott Enterprises, Inc. of Addison, Illinois, for debris hauling and crushed limestone supply services in the amount of \$524,055. The contract includes hauling and disposal of 710 loads of debris per year that is generated as a result of Public Works maintenance activities. This includes excavated materials from street, stormwater and water utility system work throughout various areas of the Village.

As of August 2010, a State law took effect regulating Clean Construction and Demolition Debris (CCDD) requiring all excavated materials within the right-of-way to be tested and certified as non-contaminated materials before being disposed of in a Clean Fill site. Materials that do not meet the standards for disposal in clean fill sites must be disposed of in a landfill resulting in increased costs for these services. Some of the material that was disposed of under this contract had levels of naturally occurring elements that exceeded the allowable background levels for Northeast Illinois. The State law required that these identified materials be disposed of at an approved location which increased disposal costs. The additional cost for this work is \$16,806.50.

ATTACHMENTS

Change Order #1 – Marcott Enterprises, Inc.

VILLAGE OF DOWNERS GROVE
COUNCIL ACTION SUMMARY

INITIATED: Public Works **DATE:** February 7, 2012
(Name)

RECOMMENDATION FROM: _____ **FILE REF:** _____
(Board or Department)

NATURE OF ACTION:

STEPS NEEDED TO IMPLEMENT ACTION:

Ordinance

Motion to authorize a change order in the amount of \$16,806.50 to Marcott Enterprises, Inc. for debris hauling services.

Resolution

Motion

Other

SUMMARY OF ITEM:

Adoption of this motion shall authorize a change order in the amount of \$16,806.50 to Marcott Enterprises, Inc. for debris hauling services.

RECORD OF ACTION TAKEN:



Village of Downers Grove Change Order

Project Name: Debris Hauling

Date: 1/10/2012

Project No: N/A

No: 1

Contractor: Marcott Enterprises, Inc.

You are directed to make the following changes to this contract:

Request change order to PO pw30.00448 to compensate for higher CCDD and special waste disposal costs.

| | | | |
|--|-----|----|------------|
| The original contract sum was:..... | (1) | \$ | 143,650.00 |
| Net amount of previous change orders:..... | (2) | \$ | - |
| Current contract amount (1) + (2):..... | (3) | \$ | 143,650.00 |
| This Proposed Change Order:..... | (4) | \$ | 16,806.50 |
| Proposed Revised Contract Amount (3) + (4):..... | (5) | \$ | 160,456.50 |

Net of Change Orders Pending Approval (2) + (4): \$ 16,806.50

Budget Estimate:..... \$ 167,400.00

Original Completion Date:.....

Time Extension or Reduction:.....

Total Contract Time (Pending Approval):..... 12/31/2012

RECOMMENDED FOR ACCEPTANCE:

APPROVED:

Streets Division
Manager

Date

Village Manager

Date

Director of Public Works

Contractor

Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance, and guarantees are hereby extended to incorporate this Change Order.