

**VILLAGE OF DOWNERS GROVE
REPORT FOR THE VILLAGE COUNCIL MEETING
FEBRUARY 7, 2012 AGENDA**

SUBJECT:	TYPE:	SUBMITTED BY:
Change Order for 2011 Pavement Patching Due to Repair of Underground Water Utilities	Resolution Ordinance ✓ Motion Discussion Only	Nan Newlon, P.E. Director of Public Works

SYNOPSIS

A motion is requested to authorize a change order to an existing contract with Chicagoland Paving Contractors, Inc. of Lake Zurich, Illinois, for 2011 Pavement Patching Due to Repair of Underground Water Utilities in the amount of \$13,405.50.

STRATEGIC PLAN ALIGNMENT

The goals for 2011 to 2018 identified *Top Quality Infrastructure*.

FISCAL IMPACT

The amount of the proposed change order, \$13,405.50, would increase the existing contract with Chicagoland Paving Contractors from \$104,900 to \$118,305.50. An amount of \$190,000 was budgeted in the Water Fund in 2011 for this project.

RECOMMENDATION

Approval on the February 7, 2012 consent agenda.

BACKGROUND

In March 2011 the Village awarded a contract to Chicagoland Paving Contractors, Inc. of Lake Zurich, Illinois, for pavement patching services required after watermain breaks and other repairs that Village crews complete on the water system. The contract included a total of 1,550 square yards of pavement patching, driveway replacement and sidewalk replacement. These quantities were based upon our history of the number of watermain breaks over the past several years. Due to a higher number of watermain breaks than anticipated in 2011, an additional 502 square feet of sidewalk, paving and driveway restoration was completed for a total of \$13,405.50. A change order reflecting these changes to the contract quantities is attached.

ATTACHMENTS

Change Order #1 – Chicagoland Paving Contractors

VILLAGE OF DOWNERS GROVE
COUNCIL ACTION SUMMARY

INITIATED: Public Works **DATE:** February 7, 2012
(Name)

RECOMMENDATION FROM: _____ **FILE REF:** _____
(Board or Department)

NATURE OF ACTION:

STEPS NEEDED TO IMPLEMENT ACTION:

- Ordinance
- Resolution
- Motion
- Other

Motion to authorize a change order in the amount of \$13,405.50 to Chicagoland Paving Contractors, Inc. for pavement patching in connection with the repair of underground water utilities.

SUMMARY OF ITEM:

Adoption of this motion shall authorize a change order in the amount of \$13,405.50 to Chicagoland Paving Contractors, Inc. for pavement patching in connection with the repair of underground water utilities.

RECORD OF ACTION TAKEN:



Village of Downers Grove Change Order

Project Name: 2011 Pavement Patching Services

Date: 1/10/2012

Project No: N/A

No: 1

Contractor: Chicagoland Paving Contractors

You are directed to make the following changes to this contract:

Request change order to PO pw30.00473 to include an additional 66 SY of pavement patching, 98 SY of driveway pavement, 46 SY concrete driveway and 292 SF of sidewalk for a cost of \$13,405.50

The Water Division had more than anticipated water excavations. This work allowed these pavement restorations to be completed before winter.

The original contract sum was:.....	(1)	\$	104,900.00
Net amount of previous change orders:.....	(2)	\$	-
Current contract amount (1) + (2):.....	(3)	\$	104,900.00
This Proposed Change Order:.....	(4)	\$	13,405.50
Proposed Revised Contract Amount (3) + (4):.....	(5)	\$	118,305.50

Net of Change Orders Pending Approval (2) + (4): \$ 13,405.00

Budget Estimate:..... \$ 190,000.00

Original Completion Date:..... 11/28/2011

Time Extension or Reduction:..... 0

Total Contract Time (Pending Approval):..... 11/28/2011

RECOMMENDED FOR ACCEPTANCE:

APPROVED:

Streets Division
Manager

Date

Village Manager

Date

Director of Public Works

Contractor

Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance, and guarantees are hereby extended to incorporate this Change Order.