
VILLAGE OF DOWNERS GROVE
Report for the Village Council Meeting

SUBJECT: SUBMITTED BY:

Award of Contract -  Jefferson Avenue Reconstruction/Thornwood 
Intersection Improvements (ST-058)

Scott Vasko
Director of Engineering

SYNOPSIS

A motion is requested to award a contract for the Jefferson Avenue Reconstruction / Thornwood Intersection 
Improvements project to Chicagoland Paving of Lake Zurich, IL in the amount of $951,329.53, which 
includes a 10% contingency (this amount reflects Option A below).

STRATEGIC PLAN ALIGNMENT

The Goals for 2024 to 2026 include Top Quality Infrastructure.

FISCAL IMPACT

The FY25 budget includes $1,500,000 in the Capital Fund for this project.

RECOMMENDATION

Approval of Option A on the June 3, 2025 active agenda.

BACKGROUND

This project combines goals from several different areas of need in two locations – Jefferson Avenue from 
Plymouth Street to Dunham Road and the intersection of Thornwood Drive at Dunham Road.  Jefferson 
Avenue is scheduled to be reconstructed to address deteriorating pavement conditions.  There are also three 
known lead water services and three additional suspected lead water services in the project area that need to 
be replaced per IEPA guidelines.  Additionally, this project reconstructs the sidewalk at the southwest corner 
of Thornwood and Dunham at the north-south pedestrian crossing of Thornwood Drive, to come into 
compliance with the current ADA standards.  Finally, the recently approved Downers Grove Active 
Transportation Plan (ATP) recommends the installation of a shared use path in the Jefferson Avenue right-
of-way adjacent to the street segment to be reconstructed.

The scope of the project includes the removal of approximately 3,700 SY of concrete pavement and 
reconstruct with new asphalt pavement, complete removal and replacement of 6 suspected lead residential 
water services, removal and installation of 240 feet of storm sewer, resurfacing 200 square yards of asphalt 
roadway, full depth patching of 50 square yards of asphalt roadway, concrete curb and sidewalk and 
driveway apron removal and replacement, and all other collateral work such as erosion control and parkway 
restoration.

An alternate bid was also included to install a asphalt shared use path on the south side of Jefferson Avenue.  
This work would include an additional 3,500 square feet of sidewalk removal and would require removing 
trees in the south parkway of Jefferson Avenue.  Staff is working with School District 58 to acquire and 
easement on school property on the south side of Jefferson to reduce the amount of tree removals to install 
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the new asphalt shared use path.  Acquisition of the easement would reduce the amount of tree removals to 
4 trees on the south side of Jefferson (3 Linden trees and 1 Poplar).   Staff is exploring options to replant 
four trees on the north side of Jefferson.  

Staff has also consulted AASHTO’s guide for developing bike facilities which does list potential conflicts 
that include the following:

• motorists failing to notice path users due to focusing on street traffic rather than path traffic
• cyclists moving more quickly than pedestrians, causing motorists to misinterpret distance
• motorists tend to block paths when waiting to enter the roadway

AASHTO also recommends that context is considered when planning bicycle facilities. Shared use paths, 
when directly adjacent to roadways, are used to provide a separated path for non-motorized users intended 
to supplement a network of various facilities. Due to the current traffic patterns regarding pick up and drop 
off for Hillcrest Elementary school, it was determined that a separated facility would provide the most 
comfortable accommodations.  Additionally, the proximity to the existing shared use path on independent 
rights-of-way (defined as a trail in the Guiding DG Active Transportation Plan from Stonewall Avenue to 
Springside Avenue), makes the continuation of a separated facility a more desirable facility option. 

A bicycle improvement along this section of Jefferson was included in the 2001 DuPage County Southern 
DuPage County Regional Trail Feasibility Study (attached).  Page 12 of the study includes a paragraph on 
this section, referred to as Section D-2, and calls for a signed on-street route.  The study identifies safety 
concerns on other trail sections (D-5, F-1 and F-2 – see page 8 of the study).

The alternate bid work was discussed in a neighborhood meeting on March 25 hosted at Public Works.  The 
meeting invite was sent to residents within the project vicinity with the purpose to review the scope of 
improvements and allow feedback and questions from residents.  Several written responses were given at 
this meeting along with many emails and voicemails to the Village.  A vast majority of the residents who 
have provided feedback have concerns about the shared use path installation.

A Call for Bids (CFB) was issued and published in accordance with the Village’s Purchasing Policy. Four 
bids were received by the due date of May 7, 2025. A synopsis of the bids is as follows:

Contractor Base Bid Alternate Bid Base + Alternate
Chicagoland Paving $820,000.00 $44,845.03 $864,845.03
Schroeder Asphalt Services, Inc. $828,213.66 $50,312.85 $878,526.51
ALamp Concrete Contractors, Inc. $859,603.25 $49,353.00 $908,956.25
R.W. Dunteman Company $1,139,842.70 $53,472.30 $1,193,315.00

After reviewing the bids the Village has three options to approve this contract:
• Option A: Approve both the base bid and alternate bid, which includes reconstruction of Jefferson 

and Dunham/Thornwood improvements and the installation of the new shared use path on the south 
side of Jefferson. If the shared use path were to be installed as a standalone project from Plymouth 
to Dunham, staff estimates the cost to range from $60,000-$65,000.

• Option B: Approve the base bid, which includes reconstruction of Jefferson and 
Dunham/Thornwood improvements and construct the shared use path from Springside to the 
intersection of Dunham and 59th Street at a future date.

• Option C: Approve the base bid, which includes reconstruction of Jefferson and 
Dunham/Thornwood improvements and do not construct of the shared use path.
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Regardless of which option the Village Council decides to proceed with the improvements, staff 
recommends award of the project to Chicagoland Paving.  Chicagoland Paving have satisfactorily completed 
numerous paving projects within the Village and most recently completed the Forest North Parking Lot and 
Burlington Avenue Improvements in 2021.

ATTACHMENTS

Contract 
Contractor Evaluation
2001 DuPage County Southern DuPage County Regional Trail Feasibility Study 
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II.  TERMS AND CONDITIONS 
 
18. VILLAGE ORDINANCES 
18.1 The successful bidder, now the Contractor, will strictly comply with all ordinances of the Village 

of Downers Grove and laws of the State of Illinois. 
 
19. USE OF VILLAGE'S NAME 
19.1 The Contractor is specifically denied the right of using in any form or medium the name of the 

Village for public advertising unless the Village grants express permission. 
 
20. HOURS OF WORK 
20.1 The Contractor shall do no work between the hours of 7:00 P.M. and 7:00 A.M., nor on Sundays 

or legal holidays. The Contractor shall do no work on Saturdays, unless otherwise approved in 
writing by the Village. If approved by the Village, allowed work hours on Saturdays shall be 
between the hours of 8:00 A.M. and 3:00 P.M. However, such work may be performed at any time 
if necessary, for the proper care and protection of work already performed, or in case of an 
emergency. All after-hour work is still subject to the permission of the Village. Any work, including 
the starting and/or idling of vehicles or machinery, or a congregation of workers prior to starting 
work, which may cause any noise level that can be heard by adjacent residents, performed outside 
of these hours of work and not authorized by the Village shall be subject to a fine of $250 per day, 
per violation, which shall be deducted from the value of work completed. 

 
21. PERMITS AND LICENSES 
21.1 The Contractor shall obtain all necessary permits and licenses required to complete the Work. The 

cost of acquisition of all necessary permits, bonds, insurance, and services as specified herein shall 
be considered INCLUDED IN THE TOTAL COST, and no additional compensation will be 
allowed the Contractor. 

 
22. INSPECTION 
22.1 The Village shall have a right to inspect, by its authorized representative, any material, components, 

or workmanship as herein specified. Materials, components, or workmanship that have been 
rejected by the Village as not in accordance with the terms of the contract specifications shall be 
replaced by the Contractor at no cost to the Village. 

 
23. DELIVERIES 
23.1 All materials shipped to the Village must be shipped F.O.B. designated location, Downers Grove, 

Illinois. 
 
24. SPECIAL HANDLING 
24.1 Prior to delivery of any product that is caustic, corrosive, flammable, or dangerous to handle, the 

Contractor will provide written directions as to methods of handling such products, as well as the 
antidote or neutralizing material required for its first aid before delivery. Contractor shall also notify 
the Village and provide material safety data sheets for all substances used in connection with this 
Contract which are defined as toxic under the Illinois Toxic Substances Disclosure to Employees 
Act. 
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25. NONDISCRIMINATION 
25.1 Contractor shall, as a party to a public contract: 
 

25.1.1 Refrain from unlawful discrimination in employment and undertake affirmative action to 
assure equality of employment opportunity and eliminate the effects of past discrimination; 

 
25.1.2 By submission of this Bid, the Contractor certifies that they are an "equal opportunity 

employer" as defined by Section 2000(e) of Chapter 21, Title 42, U.S. Code Annotated and 
Executive Orders #1l246 and #11375, which are incorporated herein by reference. The 
Equal Opportunity clause, Section 6.1 of the Rules and Regulations of the Department of 
Human Rights of the State of Illinois, is a material part of any contract awarded on the basis 
of this Bid. 

 
25.2 It is unlawful to discriminate on the basis of race, color, religion, sex, marital status, national origin 

or ancestry, age, physical or mental disability unrelated to ability, military status, order of protection 
status, sexual orientation, sexual identity, or an unfavorable discharge from military service. 
Contractor shall comply with standards set forth in Title VII of the Civil Rights Act of 1964, 42 
U.S.C. Secs. 2000 et seq., The Human Rights Act of the State of Illinois, 775 ILCS 5/1-101 et seq., 
and The Americans with Disabilities Act, 42 U.S.C. Secs. 1210l et seq. 

 
 

26. SEXUAL HARASSMENT POLICY 
26.1 The Contractor, as a party to a public contract, shall have a written sexual harassment policy that: 
 

26.1.1 Notes the illegality of sexual harassment; 
 
26.1.2 Sets forth the State law definition of sexual harassment; 
 
26.1.3 Describes sexual harassment utilizing examples; 

 
26.1.4 Describes the Contractor’s internal complaint process including penalties; 
 
26.1.5 Describes the legal recourse, investigative, and complaint process available through the 

Illinois Department of Human Rights and the Human Rights Commission and how to 
contact these entities; and 

 
26.1.6 Describes the protection against retaliation afforded under the Illinois Human Rights Act. 
 

27. EQUAL EMPLOYMENT OPPORTUNITY 
27.1 In the event of the Contractor’s non-compliance with the provisions of this Equal Employment 

Opportunity Clause, the Illinois Human Rights Act or the Rules and Regulations of the Illinois 
Department of Human Rights (“Department”), the Contractor may be declared ineligible for future 
contracts or subcontracts with the State of Illinois or any of its political subdivisions or municipal 
corporations, and the contract may be canceled or voided in whole or in part, and such other 
sanctions or penalties may be imposed or remedies invoked as provided by statute or regulation. 
During the performance of this Contract, the Contractor agrees as follows: 

 
27.1.1 That it will not discriminate against any employee or applicant for employment because of 
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race, color, religion, sex, marital status, national origin or ancestry, age, physical or mental 
disability unrelated to ability, military status, order of protection status, sexual orientation, 
sexual identity, or an unfavorable discharge from military service; and further that it will 
examine all job classifications to determine if minority persons or women are underutilized 
and will take appropriate affirmative action to rectify any such underutilization. 

 
27.1.2 That, if it hires additional employees in order to perform this Contract or any portion thereof, 

it will determine the availability (in accordance with the Department’s Rules and 
Regulations) of minorities and women in the area(s) from which it may reasonably recruit 
and it will hire for each job classification for which employees are hired in such a way that 
minorities and women are not underutilized. 

 
27.1.3 That, in all solicitations or advertisements for employees placed by it or on its behalf, it will 

state that all applicants will be afforded equal opportunity without discrimination because 
of race, color, religion, sex, marital status, national origin or ancestry, age, physical or 
mental disability unrelated to ability, military status, order of protection status, sexual 
orientation, or an unfavorable discharge from military services. 

 
27.1.4 That it will send to each labor organization or representative of workers with which it has 

or is bound by a collective bargaining or other agreement or understanding, a notice advising 
such labor organization or representative of the Contractor’s obligations under the Illinois 
Human Rights Act and the Department’s Rules and Regulations. If any such labor 
organization or representative fails or refuses to cooperate with the Contractor in its efforts 
to comply with such Act and Rules and Regulations, the Contractor will promptly so notify 
the Department and the contracting agency and will recruit employees from other sources 
when necessary to fulfill its obligations thereunder. 

 
27.1.5 That it will submit reports as required by the Department’s Rules and Regulations, furnish 

all relevant information as may from time to time be requested by the Department or the 
contracting agency, and in all respects comply with the Illinois Human Rights Act and the 
Department’s Rules and Regulations. 

 
27.1.6 That it will permit access to all relevant books, records, accounts and work sites by 

personnel of the contracting agency and the Department for purpose of investigation to 
ascertain compliance with the Illinois Human Rights Act and the Department’s Rules and 
Regulations. 

 
27.1.7 That it will include verbatim or by reference the provisions of this clause in every 

subcontract it awards under which any portion of the contract obligations are undertaken or 
assumed, so that such provisions will be binding upon such subcontractor. In the same 
manner as with other provisions of this Contract, the Contractor will be liable for 
compliance with applicable provisions of this clause by such subcontractors; and further it 
will promptly notify the contracting agency and the Department in the event any 
subcontractor fails or refuses to comply therewith. In addition, the Contractor will not utilize 
any subcontractor declared by the Illinois Human Rights Commission to be ineligible for 
contracts or subcontracts with the State of Illinois or any of its political subdivision or 
municipal corporations. 
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28. DRUG FREE WORK PLACE 
28.1 Contractor, as a party to a public contract, certifies and agrees that it will provide a drug free 

workplace by: 
 

28.1.1 Publishing a statement: 
(1) Notifying employees that the unlawful manufacture, distribution, dispensation, 
possession, or use of a controlled substance, including cannabis, is prohibited in the 
Village’s or Contractor’s workplace. 
(2) Specifying the actions that will be taken against employees for violations of such 
prohibition. 
(3) Notifying the employee that, as a condition of employment on such contact or grant, the 
employee will: 

(A) abide by the terms of the statement; and 
(B) notify the employer of any criminal drug statute conviction for a violation 
occurring in the workplace no later than five (5) days after such conviction. 

 
28.1.2 Establishing a drug free awareness program to inform employee’s about: 

(1) the dangers of drug abuse in the workplace; 
(2) the Village’s or Contractor’s policy of maintaining a drug free workplace; 
(3) any available drug counseling, rehabilitation, and employee assistance programs; 
(4) the penalties that may be imposed upon employees for drug violations. 

 
28.1.3 Providing a copy of the statement required by subparagraph 11.1 to each employee engaged 

in the performance of the contract or grant and to post the statement in a prominent place in 
the workplace. 

 
28.1.4 Notifying the contracting or granting agency within ten (10) days after receiving notice 

under part (3)(B) of paragraph 11.1 above from an employee or otherwise receiving actual 
notice of such conviction. 

 
28.1.5 Imposing a sanction on, or requiring the satisfactory participation in a drug abuse assistance 

or rehabilitation program by any employee who is so convicted as required by section 5 of 
the Drug Free Workplace Act. 

 
28.1.6 Assisting employees in selecting a course of action in the event drug counseling, treatment, 

and rehabilitation is required and indicating that a trained referral team is in place. 
 
28.1.7 Making a good faith effort to continue to maintain a drug free workplace through 

implementation of the Drug Free Workplace Act. 
 

29. SUBSTANCE ABUSE PREVENTION ON PUBLIC WORKS PROJECTS ACT 
29.1     In the event this is a public works project as defined under the Prevailing Wage Act, 820 ILCS  

130/2, Contractor agrees to comply with the Substance Abuse Prevention on Public Works Projects 
Act , 820 ILCS 265/1 et seq., and further agrees that all of its subcontractors shall comply with such 
Act.. As required by the Act, Contractor agrees that it will file with the Village prior to commencing 
work its written substance abuse prevention program and/or that of its subcontractor(s) which meet 
or exceed the requirements of the Act.  
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30. PREVAILING WAGE ACT 
30.1 Contractor agrees to comply with the Illinois Prevailing Wage Act, 820 ILCS 130/1 et seq., for all 

work completed under this Contract. Contractor agrees to pay the prevailing wage and require that 
all of its subcontractors pay prevailing wage to any laborers, workers or mechanics who perform 
work pursuant to this Contract or related subcontract. For applicable rates, go to the State of Illinois 
– Department of Labor website (www.state.il.us/agency/idol/rates/rates.HTM) and use the most 
current DuPage County rate. The Department revises the prevailing wage rates and the Contractor 
or subcontractor has an obligation to check the Department’s website for revisions to prevailing 
wage rates throughout the duration of this Contract. 
 

30.2 Contractor and each subcontractor shall keep or cause to be kept accurate records of all laborers, 
mechanics and other workers employed by them on the public works project, which records must 
include each worker’s name, address, telephone number when available, the last four digits of the 
worker’s social security number, gender, race, ethnicity, veteran’s status, skill level, classification, 
hourly wage paid (including itemized hourly cash and fringe benefits paid in each pay period), 
number of hours worked each day, the starting and ending times of work each day, the worker’s 
hourly wage rate, the worker’s hourly overtime wage rate, the worker’s hourly fringe benefit rates, 
the name and address of each fringe benefit fund, the plan sponsor of each fringe benefit, if 
applicable, and the plan administrator of each fringe benefit, if applicable. These records shall be 
open to inspection at all reasonable hours by any representative of the Village or the Illinois 
Department of Labor (IDOL) and must be preserved for five (5) years from the date of the last 
payment on the public work. 

 
30.3 Since this is a contract for a public works project, as defined in 820 ILCS 130/2, Contractor 

agrees to post at the job site in an easily accessible place, the prevailing wages for each craft or 
type of worker or mechanic needed to execute the contract or work to be performed. 

 
30.4 Because this is a public works project as defined under the Prevailing Wage Act, 820 ILCS 130/2, 

any and all contractors and subcontractors shall submit certified payroll records to IDOL no later 
than the fifteenth (15th) day of each calendar month for the immediately preceding month in which 
construction on a public works project has occurred. Contractor shall then provide an IDOL 
certification and case number to the Village. WITHOUT THIS PAPERWORK, NO INVOICE 
SHALL BE PAID BY THE VILLAGE. Filing false records is a Class A misdemeanor. 

 
30.5 In the event that this is a construction project where Motor Fuel tax monies or state grant monies 

are used in the construction, maintenance and extension of municipal streets, traffic control signals, 
street lighting systems, storm sewers, pedestrian subways or overhead crossings, sidewalks and off-
street parking facilities, and the like, the Village will require an Apprenticeship and Training 
Certification, attached after the Bidder’s Certification. 

 
30.6 Any bond furnished as security for performance shall include a provision that guarantees faithful 

performance of the Illinois Prevailing Wage Act, 820 ILCS 130/1 et seq. 
 
31.    PATRIOT ACT COMPLIANCE 
31.1 The Contractor represents and warrants to the Village that neither it nor any of its principals, 

shareholders, members, partners, or affiliates, as applicable, is a person or entity named as a 
Specially Designated National and Blocked Person (as defined in Presidential Executive Order 
13224) and that it is not acting, directly or indirectly, for or on behalf of a Specially Designated 
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National and Blocked Person. The Contractor further represents and warrants to the Village that 
the it and its principals, shareholders, members, partners, or affiliates, as applicable are not, directly 
or indirectly, engaged in, and are not facilitating, the transactions contemplated by this Contract on 
behalf of any person or entity named as a Specially Designated National and Blocked Person. The 
Contractor hereby agrees to defend, indemnify and hold harmless the Village, and its elected or 
appointed officers, employees, agents, representatives, engineers and attorneys, from and against 
any and all claims, damages, losses, risks, liabilities and expenses (including reasonable attorney’s 
fees and costs) arising from or related to any breach of the foregoing representations and warranties. 

 
32. INSURANCE REQUIREMENTS  
32.1 Prior to starting the Work, Contractor and any Subcontractors shall procure, maintain and pay for 

such insurance as will protect against claims for bodily injury or death, or for damage to property, 
including loss of use, which may arise out of operations by the Contractor or Subcontractor or any 
Sub-Sub Contractor or by anyone employed by any of them, or by anyone for whose acts any of 
them may be liable. Such insurance shall not be less than the greater of coverages and limits of 
liability specified below or any coverages and limits of liability specified in the Contract 
Documents or coverages and limits required by law unless otherwise agreed to by the Village. 
 

Workers Compensation  $500,000        Statutory 
 

 
Employers Liability   $1,000,000  Each Accident 
     $1,000,000  Disease Policy Limit 
     $1,000,000 Disease Each Employee 
 
Comprehensive General Liability $2,000,000 Each Occurrence 
     $2,000,000 Aggregate  
       (Applicable on a  
         Per Project Basis) 
 
Commercial Automobile  $1,000,000  Each Accident 
 Liability 
 
Professional Errors   $2,000,000  Each Claim 
    & Omissions   $2,000,000   Annual Aggregate 
(pursuant to section 32.9 below) 
 
Umbrella Liability   $ 5,000,000 
 

32.2 Comprehensive General Liability Insurance required under this paragraph shall be written on an 
occurrence form and shall include coverage for Products/Completed Operations, Personal Injury 
with Employment Exclusion (if any) deleted, Blanket XCU and Blanket Contractual Liability 
insurance applicable to defense and indemnity obligations and other contractual indemnity assumed 
under the Contract Documents. The limit must be on a “Per Project Basis”. 

 
32.3 Commercial Automobile Liability Insurance required under this paragraph shall include coverage 

for all owned, hired, and non-owned automobiles. 
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32.4 Workers Compensation coverage shall include a waiver of subrogation against the Village. 
 
32.5 Comprehensive General Liability, Employers Liability, and Commercial Automobile Liability 

Insurance may be arranged under single policies for full minimum limits required, or by a 
combination of underlying policies with the balance provided by Umbrella and/or Excess Liability 
policies. 

 
32.6 Contractor and all Subcontractors shall have their respective Comprehensive General Liability 

(including products/completed operations coverage), Employers Liability, Commercial 
Automobile Liability, and Umbrella/Excess Liability policies endorsed to add the “Village of 
Downers, its officers, officials, employees and volunteers” ” and the “Downers Grove Sanitary 
District” as “additional insureds” with respect to liability arising out of operations performed; 
claims for bodily injury or death brought against the Village by any Contractor or Subcontractor 
employees, or the employees of Subcontractor’s subcontractors of any tier, however caused, related 
to the performance of operations under the Contract Documents. Such insurance afforded to the 
Village shall be endorsed to provide that the insurance provided under each policy shall be Primary 
and Non-Contributory. 

 
32.7 Contractor and all Subcontractors shall maintain in effect all insurance coverages required by the 

Contract Documents at their sole expense and with insurance carriers licensed to do business in the 
State of Illinois and having a current A.M. Best rating of no less than A-VIII. In the event that the 
Contractor or any Subcontractor fails to procure or maintain any insurance required by the Contract 
Documents, the Village may, at its option, purchase such coverage and deduct the cost thereof from 
any monies due to the Contractor or Subcontractor, or withhold funds in an amount sufficient to 
protect the Village, or terminate this Contract pursuant to its terms. 

 
32.8 All insurance policies shall contain a provision that coverages and limits afforded hereunder shall 

not be canceled, materially changed, non-renewed or restrictive modifications added, without thirty 
(30) days prior written notice to the Village. Renewal certificates shall be provided to the Village 
not less than five (5) days prior to the expiration date of any of the required policies. All Certificates 
of Insurance shall be in a form acceptable to the Village and shall provide satisfactory evidence of 
compliance with all insurance requirements. The Village shall not be obligated to review such 
certificates or other evidence of insurance, or to advise Contractor or Subcontractor of any 
deficiencies in such documents, and receipt thereof shall not relieve the Contractor or Subcontractor 
from, nor be deemed a waiver of the right to enforce the terms of the obligations hereunder. The 
Village shall have the right to examine any policy required and evidenced on the Certificate of 
Insurance. 
 

32.9 If the Work under the Contract Documents includes design, consultation, or any other professional 
services, Contractor or the Subcontractor shall procure, maintain, and pay for Professional Errors 
and Omissions insurance with limits of not less than $2,000,000 per claim and $2,000,000 annual 
aggregate. If such insurance is written on a claim made basis, the retrospective date shall be prior 
to the start of the Work under the Contract Documents. Contractor and all Subcontractors agree to 
maintain such coverage for three (3) years after final acceptance of the Project by the Village or 
such longer period as the Contract Documents may require. Renewal policies during this period 
shall maintain the same retroactive date. 

 
32.10 Any deductibles or self-insured retentions shall be the sole responsibility of the Insured. At the 
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option of the Village, either:  the insurer shall reduce or eliminate such deductibles or self-insured 
retentions as respects the Village, its officers, officials, employees, and volunteers; or the 
Contractor shall procure a bond guaranteeing payment of losses and related investigations, claim 
administration and defense expenses. 

 
33. INDEMNITY AND HOLD HARMLESS AGREEMENT 
33.1 To the fullest extent permitted by law, the Contractor shall indemnify, keep, and save harmless the 

Village and its agents, officers, and employees, against all injuries, deaths, strikes, losses, damages, 
claims, suits, liabilities, judgments, costs, and expenses, which may arise directly or indirectly from 
any negligence or from the reckless or willful misconduct of the Contractor, its employees, or its 
subcontractors. 

 
33.2 The Contractor shall, at its own expense, appear, defend and pay all charges of attorneys and all 

costs and other expenses arising therefrom or incurred in connection therewith, and, if any judgment 
shall be rendered against the Village in any such action, the Contractor shall, at its own expense, 
satisfy and discharge the same. This agreement shall not be construed as requiring the Contractor 
to indemnify the Village for its own negligence. The Contractor shall indemnify, keep, and save 
harmless the Village only where a loss was caused by the negligent, willful or reckless acts or 
omissions of the Contractor, its employees, or its subcontractors. 

 
34. SUBLETTING OF CONTRACT 
34.1 No contract awarded by the Village shall be assigned or any part subcontracted without the written 

consent of the Village. In no case shall such consent relieve the Contractor from their obligation or 
change the terms of this Contract. 

 
 All approved subcontracts shall contain language which incorporates the terms and conditions of 

this Contract. 
 
35. TERMINATION OF CONTRACT 
35.1 The Village reserves the right to terminate the whole or any part of this Contract, upon written 

notice to the Contractor, for any reason. 
 
35.2 The Village further reserves the right to terminate the whole or any part of this Contract, upon 

written notice to the Contractor, in the event of default by the Contractor. Default is defined as 
failure of the Contractor to perform any of the provisions of this Contract or failure to make 
sufficient progress so as to endanger performance of this Contract in accordance with its terms. In 
the event that the Contractor fails to cure the default upon notice, and the Village declares default 
and termination, the Village may procure, upon such terms and in such manner as it may deem 
appropriate, supplies or services similar to those so terminated. The Village may also contact the 
issuer of the Performance Bond to complete the Work. The Contractor shall be liable for any excess 
costs for such similar supplies or services. Any such excess costs incurred by the Village may be 
set off against any monies due and owing by the Village to the Contractor. 

 
36. BILLING AND PAYMENT PROCEDURES 
36.1 Payment will be made upon receipt of an invoice referencing Village purchase order number. Once 

an invoice and receipt of materials or service have been verified, the invoice will be processed for 
payment in accordance with the Village’s payment schedule. The Village will comply with the 
Local Government Prompt Payment Act, 50 ILCS 505/1 et seq., in that any bill approved for 

MOT 2025-10783 Page 20 of 150



Village of Downers Grove – Jefferson Reconstruction/Thornwood Intersection Improvements (ST-058) 

Page 18 of 75 
 

payment must be paid or the payment issued to the Contractor within 60 days of receipt of a proper 
bill or invoice. If payment is not issued to the Contractor within this 60-day period, an interest 
penalty of 1.0% of any amount approved and unpaid shall be added for each month or fraction 
thereof after the end of this 60-day period, until final payment is made. 
 

36.2 The Village shall review each bill or invoice in a timely manner after its receipt. If the Village 
determines that the bill or invoice contains a defect making it unable to process the payment request, 
the Village shall notify the Contractor as soon as possible after discovering the defect pursuant to 
rules promulgated under 50 ILCS 505/1 et seq. The notice shall identify the defect and any 
additional information necessary to correct it. 

 
36.3 As this Contract is for work defined as a “fixed public work” project under the Illinois Prevailing 

Wage Act, 820 ILCS 130/2 and pursuant to section 30.4 of this Call For Bid, the Contractor shall 
provide an IDOL certification and case number to the Village along with the invoice. No invoice 
shall be paid without said records. 

 
36.4 Please send all invoices to the attention of: Village of Downers Grove, Public Works, 5101 Walnut 

Ave., Downers Grove, IL 60515. 
 
37. COMPLIANCE WITH OSHA STANDARDS 
37.1 Equipment supplied to the Village must comply with all requirements and standards as specified 

by the Occupational Safety and Health Act. All guards and protectors as well as appropriate 
markings will be in place before delivery. Items not meeting any OSHA specifications will be 
refused. 

 
38. CERCLA INDEMNIFICATION 
38.1 The Contractor shall, to the maximum extent permitted by law, indemnify, defend, and hold 

harmless the Village, its officers, employees, agents, and attorneys from and against any and all 
liability, including without limitation, costs of response, removal, remediation, investigation, 
property damage, personal injury, damage to natural resources, health assessments, health 
settlements, attorneys' fees, and other related transaction costs arising under the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) of 1980, 42 U.S.C.A. Sec. 
9601, et seq., as amended, and all other applicable statutes, regulations, ordinances, and under 
common law for any release or threatened release of the waste material collected by the Contractor, 
both before and after its disposal. 

 
38.2 If the Contractor encounters any waste material governed by the above Act, it shall immediately 

notify the Village and stop working in the area until the above requirements can be met. 
 
39. COPYRIGHT or PATENT INFRINGEMENT 
39.1 The Contractor agrees to indemnify, defend, and hold harmless the Village against any suit, claim, 

or proceeding brought against the Village for alleged use of any equipment, systems, or services 
provided by the Contractor that constitutes a misuse of any proprietary or trade secret information 
or an infringement of any patent or copyright. 

 
40. BUY AMERICA  
40.1 The Contractor agrees to comply with 49 U.S.C.5323(j), the Federal Transportation 
 Administration’s (FTA) Buy America regulations at 49 C.F.R. Part 661, and any amendments 
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 thereto, and any implementing guidance issued by the FTA, with respect to this Contract, when 
 financed by Federal funds (through a grant agreement or cooperative agreement). 
 
40.2 As a condition of responsiveness, the Contractor agrees to submit with its Bid submission, an 

executed Buy America Certificate, attached hereto. 
 
41. CAMPAIGN DISCLOSURE 
41.1 Any contractor, proposer, bidder, or vendor who responds by submitting a bid or proposal to the 
 Village of Downers Grove shall be required to submit with its bid submission, an executed 
 Campaign Disclosure Certificate, attached hereto. 
 
41.2 The Campaign Disclosure Certificate is required pursuant to the Village of Downers Grove 
 Council Policy on Ethical Standards and is applicable to those campaign contributions made to any 
 member of the Village Council.   
 
41.3 Said Campaign Disclosure Certificate requires any individual or entity bidding to disclose 

campaign contributions, as defined in Section 9-1.4 of the Election Code (10 ILCS 5/9-1.4), 
 made to current members of the Village Council within the five (5) year period preceding 
the date  of the bid or proposal release. 

 
41.4 By signing the bid documents, contractor/proposer/bidder/vendor agrees to refrain from making 

any campaign contributions as defined in Section 9-1.4 of the Election Code (10 ILCS 5/9-1.4) to 
any Village Council member and any challengers seeking to serve as a member of the Downers 
Grove Village Council. 

 
42. GUARANTEE PERIOD 
42.1 The Contractor shall guarantee all work and provide a maintenance bond for the full amount of the 

contract, covering a minimum period of one (1) year after approval and acceptance of the Work. 
The bond shall be in such form as the Village may prescribe, unless otherwise noted in the 
Specifications, and shall be submitted before receiving final payment. If longer guarantee periods 
are required, they will be noted in the Special Provisions for this project. 

 
43. SUCCESSORS AND ASSIGNS 
43.1 The terms of this Contract will be binding upon and inure to the benefit of the parties and their 

respective successors and assigns; provided, however, that neither party will assign this Contract 
in whole or in part without the prior written approval of the other. The Contractor will provide a 
list of key staff, titles, responsibilities, and contact information to include all expected 
subcontractors. 

 
44. WAIVER OF BREACH OF CONTRACT 
44.1 The waiver by one party of any breach of this Contract or the failure of one party to enforce at any 

time, or for any period of time, any of the provisions hereof will be limited to the particular instance 
and will not operate or be deemed to waive any future breaches of this Contract and will not be 
construed to be a waiver of any provision except for the particular instance. 

 
45. CHANGE ORDERS 
45.1 The contract price is a “not-to-exceed” cost. At any time additional work is necessary or requested, 

and the not-to-exceed price is increased thereby, all parties must agree to any change, addition, or 

MOT 2025-10783 Page 22 of 150



Village of Downers Grove – Jefferson Reconstruction/Thornwood Intersection Improvements (ST-058) 

Page 20 of 75 
 

price increase in writing. 
 

 45.2 Change orders for public works projects which authorize an increase in the contract price that is 
50% or more of the original contract price or that authorize or necessitate any increase in the price 
of a subcontract under the contract that is 50% or more of the original subcontract price must be 
resubmitted for bidding in the same manner by which the original contract was bid. (50 ILCS 525/1) 

 
46. SEVERABILITY OF INVALID PROVISIONS 
46.1 If any provisions of this Contract are held to contravene or be invalid under the laws of any state, 

country or jurisdiction, contravention will not invalidate the entire Contract, but it will be construed 
as if not containing the invalid provision and the rights or obligations of the parties will be construed 
and enforced accordingly. 

 
47. GOVERNING LAW AND VENUE 
47.1 This Contract will be governed by and construed in accordance with the laws of the State of Illinois. 

Venue is proper only in the County of DuPage for state cases or the Northern District of Illinois for 
federal cases. 

 
48. NOTICE 
48.1 Any notice will be in writing and will be deemed to be effectively served when deposited in the 

mail with sufficient first class postage affixed, and addressed to the party at the party's place of 
business. Notices shall be addressed to the Village as follows: 

 
Village Manager 
Village of Downers Grove 
850 Curtiss St. 
Downers Grove, IL  60515 
 

And to the Contractor as designated on the Contract Form. 
 

49. AMENDMENT 
49.1 This Contract will not be subject to amendment unless made in writing and signed by all parties. 
 
50.   COOPERATION WITH FOIA COMPLIANCE 
50.1 Contractor acknowledges that the Freedom of Information Act does apply to public records in 

possession of the Contractor or a subcontractor. Contractor and all of its subcontractors shall 
cooperate with the Village in its efforts to comply with the Freedom of Information Act. 5 ILCS 
140/1 et seq. 

 
51.   EMPLOYMENT OF ILLINOIS WORKERS ON PUBLIC WORKS ACT 
51.1 If the work contemplated by this Contract is funded or financed in whole or in part with State Funds 

or funds administered by the State, Contractor agrees to comply with the terms of the Employment 
of Illinois Workers on Public Works Act by employing at least 90% Illinois laborers on the project. 
30 ILCS 570/1 et seq. Contractor agrees further to require compliance with this Act by all of its 
subcontractors. 

 
52. DISADVANTAGED BUSINESS ENTERPRISE (DBE) CERTIFICATION 

Pursuant to 35 ILCS 200/18-50.2, Contractor and all subcontractors are required to complete and 
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submit a Vendor DBE certification, regardless of DBE status. Contractor shall complete and require 
all its subcontractors to complete the DBE certification for this project at www.downers.us/vss. The 
information necessary for the Contractor and all subcontractors to complete the certification 
includes the following: DBE Classification (minority-owned, women-owned, persons with 
disabilities-owned, veteran-owned, or none); if DBE, whether the company holds a certificate or 
self-certifies; if self-certifying, whether the company qualifies as a small business under the U.S. 
Small Business Administration standards; the company’s name, address, city, state, and zip code; 
company’s contact person’s name, title, telephone number and email address. NO PAYMENTS 
WILL BE MADE TO THE CONTRACTOR BY THE VILLAGE UNLESS AND UNTIL ALL 
OF THE CERTIFICATIONS FOR THE CONTRACTOR AND SUBCONTRACTORS HAVE 
BEEN COMPLETED. 
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III.  GENERAL PROVISIONS 
 
1. STANDARD SPECIFICATIONS 
1.1 The following standards shall govern the construction of the proposed improvements: 
 

1.1.1 Standard Specifications for Water and Sewer Main Construction in Illinois, Eighth Edition, 
2020 (the Water & Sewer Specs.); and 

 
1.1.2 Standard Specifications for Road and Bridge Construction as adopted by the Illinois 

Department of Transportation, January 1, 2022; along with Supplemental Specifications and 
Recurring Special Provisions as adopted by the Illinois Department of Transportation, 
January 1, 2025 (collectively the “SSRBC”); and 

 
1.1.3 Water Distribution Specifications, Village of Downers Grove, Illinois, revised January 

2017. 
 
1.1.4 Standard Detail Drawings, Village of Downers Grove, Illinois revised March 2025. 

 
1.2 These Contract Documents shall take precedence whenever there are conflicts in the wording or 

statements made by the above specifications and these Contract Documents. 
 
1.3 Unless otherwise referenced herein, Division I of the Water and Sewer Specs and Section 102 and 

Articles 104.02, 104.03, 104.07, 107.02, 107.27, 107.35, 108.10, 108.11, and 108.12 of the 
Standard Specifications are hereby suspended. 

 
2. COOPERATION OF CONTRACTOR 
2.1 The Contractor will be supplied with a minimum of two (2) sets of approved plans and contract 

assemblies including Special Provisions, one set of which the Contractor shall keep available on 
the work site at all times. The Contractor shall give the work site constant attention necessary to 
facilitate the progress thereof, and shall cooperate with the Village in every way possible. 

 
2.2 The Contractor shall assign a superintendent for the work per Sections 105.06 and 108.06 of the 

SSRBC and as amended herein. The Contractor’s superintendent shall be involved in the work to 
the extent necessary to prosecute the work per the Contract. Furthermore, the superintendent shall 
be required to attend weekly progress meetings, provide two-week schedules of expected 
construction activities, provide updated overall construction schedules and, if required by the 
Engineer, acknowledge and sign IDOT Form BC-239 Weekly Report of Resident. The Contractor 
shall not replace the superintendent without prior written notification to the Village. 

 
3. LEGAL REGULATIONS AND RESPONSIBILITY TO THE PUBLIC 
3.1 Section 107 of the SSRBC shall govern the Contractor’s legal regulations and responsibility to the 

public, with the following additions: 
 

3.1.1 PROJECT SAFETY. Add the following to Article 107.28: 
 

3.1.1.1 The Contractor shall conduct their work in such a manner as to provide an 
environment consistent with the safety, health, and well being of those engaged 
in the completion of the Work specified in this Contract. 
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3.1.1.2 The Contractor shall comply with all State and Federal Safety Regulations as 

outlined in the latest revisions of the Federal Construction Safety Standards 
(Series 1926) and with applicable provisions and/or regulations of the 
Occupation Safety and Health Administration (OSHA) and Standards of the 
Williams-Stelger Occupational Health Safety Act of 1970 (Revised). SPECIAL 
ATTENTION SHALL BE PAID TO COMPLIANCE WITH OSHA’S 
SUBPART P – EXCAVATIONS STANDARD. 

 
3.1.1.3 The Contractor and Village shall each be responsible for their own respective 

agents and employees. 
 
3.1.1.4 The Contractor shall, prior to performing any work, request information from 

the Village regarding any existing confined spaces owned by the Village that 
may be entered in the course of the work, and shall obtain all required confined 
space entry permits prior to entering any confined spaces. Contractor shall 
follow all current laws and regulations with regard to confined space entry. 
Contractor shall maintain and, upon request, provide full documentation of 
compliance with the appropriate confined space permits for each separate 
confined space entered on the project. 

 
3.1.2 BACKING PRECAUTIONS. Any motor vehicle which has an obstructed view to the rear 

and is to be operated at any time in reverse gear on the public streets of the Village by the 
Contractor or any subcontractor shall either be equipped with a reverse signal alarm (backup 
alarm) audible above and distinguishable from the surrounding noise level, or shall provide 
an observer to signal that it is safe to back up. 
 

3.1.3 OVERWEIGHT, OVERWIDTH, AND OVERHEIGHT PERMITS. The Village has and 
supports an overweight truck enforcement program. Contractors are required to comply with 
weight requirements and safety requirements as established by Illinois Law or Village 
Ordinance, for vehicles, vehicle operators and specialty equipment. In some instances, 
specialty equipment for road repairs or construction projects requires the movement of 
overweight, overwidth, or overheight loads utilizing a Village roadway. Such movement 
will require obtaining a permit from the Village Police Department’s Traffic Supervisor. 

 
3.1.4 BARRICADES AND WARNING SIGNS. The Contractor shall provide the Village with a 

telephone number of a person or company who is available 24 hours per day, seven days 
per week, to erect additional barricades or signs. If the Village or its representative deems 
it necessary for the Public's safety to erect additional barricades or signs during normal 
working hours, the Contractor will furnish the necessary barricades or signs, and have them 
in place within 30 minutes. If, after normal working hours, the requested signs are not in 
place within three hours after the request is made, the Village reserves the right to have the 
barricades and signs erected. The cost of erecting the barricades and signs shall be deducted 
by the Village from any payments due the Contractor. 

 
4. PROSECUTION AND PROGRESS 
4.1 Section 108 of the SSRBC shall govern the prosecution and progress of the work, with the 

following additions: 
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4.1.1 The Contractor shall schedule their work such that all improvements shall be complete by 

Friday, September 19th, 2025. The completion date will remain binding throughout the 
duration of the Contract unless revised in writing by the Village. 

 
4.1.2 The total duration of disturbance for work related to means of public egress through the 

project site or access to private property (e.g. removal and replacement of curb and gutters, 
sidewalks, driveway entrances, etc.) must not exceed ten (10) calendar days. The Contractor 
may use high-early strength concrete, meeting all specifications herein, at their own 
expense to help meet this requirement. 

 
4.1.3 The Contractor shall also make special note of the following work schedule requirements: 
 

4.1.3.1 Proposed improvements shall not begin before May 27, 2025 and shall be 100% 
complete by the date specified in Section 4.1.1. 

 
4.1.3.2 Allowed work hours for days after August 22, 2025 shall be between 9:00 a.m. and 

2:00 p.m. on Jefferson Avenue. 
 

4.1.3.3 After installation of HMA base course on any street, the contractor will have two weeks 
to grind butt joints, prep, and install surface course on that street. 

 
4.1.3.4 For the period prior to turf restoration, Contractor shall properly backfill, compact, and 

grade all disturbed areas within 5 calendar days of their completion. If conditions for 
sod placement fall outside of the specifications, temporary erosion control blanket shall 
be installed. 

 
4.1.4 Should the Contractor fail to complete the work on or before the specified completion 

dates set forth in Sections 4.1.1, 4.1.2, or within such extended time as may be allowed, 
the Contractor shall be liable for liquidated damages in accordance with the applicable 
sections of Article 108.09 of the SSRBC. In addition, the Contractor shall be liable for 
additional costs incurred by the Village due to the delay for construction engineering 
services, which shall be deducted from the value of work completed.   
 

4.1.5 Upon substantial completion of the project, the Engineer will deliver to the Contractor a 
punch list as well as a due date for completion of the punch list. If the Contractor fails to 
complete the punch list by the stated punch list completion date, the Contractor shall be 
liable for liquidated damages in accordance with the applicable sections of Article 108.09 
of the SSRBC. 
 

4.1.6 Prior to commencing construction, a meeting will be held with the Contractor and the 
Village. Any questions concerning procedures, general conditions, special provisions, plans 
or specific items related to the project shall be answered and clarified. No Pre-Construction 
meeting shall be scheduled until submittals, performance bonds, and certificates of 
insurance are delivered to, and approved by, the Village. 
 

4.1.7 Upon completion of all water main installation including all water service lines and 
abandonment of the existing water main at each location the contractor shall have 21 
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calendar days to complete all restoration work, which will include replacement of curb and 
gutter, sidewalk, driveway aprons, pavement patching, installation of level binder, and 
backfilling of all parkway disturbances. 
 

4.1.8 Weekly progress meetings may be required by the Village. If required, the Contractor shall 
have a capable person, such as a site superintendent or project manager, attend such 
meetings and be prepared to report on the prosecution of the Work according to the progress 
schedule. The Village reserves the right to require adjustments to scheduling of work. 

 
5. MEASUREMENT AND PAYMENT 
5.1 Section 109 of the SSRBC shall govern measurement and payment, with the following additions: 
 

5.1.1 Modifies Article 109.07 - Partial payments will be made per Section 36 of Part II of this 
document (Billing and Payment Procedures.) 

 
5.1.2 The Village will require that partial and final affidavits for all labor, materials, and 

equipment used on the Project and certified payroll records, be submitted with the partial 
and final payment requests. Such waivers shall indicate that charges for all labor, materials, 
and equipment used on the project have been paid. Partial waivers from suppliers and 
subcontractors may be submitted after the first payment to the Contractor, and before the 
subsequent payment to that which they apply. However, partial waivers from the Contractor 
must accompany the invoice of the payment to which it applies. All final waivers, from all 
suppliers and subcontractors MUST accompany the Contractor’s invoice upon submittal for 
final payment. A sworn statement by the Contractor shall accompany full waivers. Such 
requirement for full waivers is solely for the benefit of the Village and shall not be construed 
to benefit any other person. Partial payment for work done shall in no way imply acceptance 
of the work to that date. 

 
5.1.3 For each progress payment made to the Contractor prior to acceptance of the Work by the 

Village, the Village shall have the right to retain ten percent (10%) of the amount due to the 
Contractor for each such payment. The Village may, in its sole discretion, reduce the amount 
to be retained at any time. 
 
Typically, upon completion of 50% of the work, as determined by the Engineer, retainage 
may be reduced to 5%. Upon substantial completion, as determined by the Engineer, 
retainage may be reduced to 2%. Additionally, the Village has the right to withhold an 
amount of money equivalent to complete unfinished work and/or work that may need to be 
redone. 

 
6. SCOPE OF WORK 
6.1 In addition to the Special Provisions in the Detailed Specifications Section below, Section 104 of 

the SSRBC shall govern scope of work, with the following revisions: 
 
 6.1.1 Modify Article 104.02 as follows: 
 
  104.02 Alterations, Cancellations, Extensions, Deductions, and Extra Work. 
 

The Department reserves the right to make, in writing, at any time during work, changes in 
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quantities, alterations in work, and the performance of extra work to satisfactorily complete 
the project. Such changes in quantities, alterations, and extra work shall not invalidate the 
contract nor release the surety, and the Contractor agrees to perform the work as altered. 
 
If the alterations or changes in quantities significantly change the character of the work 
under the contract, whether or not changed by any such different quantities or alterations, 
an adjustment, excluding loss of anticipated profits, will be made to the contract. The basis 
for the adjustment shall be agreed upon prior to the performance of the work. If a basis 
cannot be agreed upon, then an adjustment will be made either for or against the Contractor 
in such amount as the Engineer may determine to be fair and equitable. 
 
If alterations or changes in quantities do not significantly change the character of the work 
to be performed under contract, the altered work will be paid for as provided elsewhere in 
the contract. The term “significant change” shall be construed to apply only when the 
character of the work as altered differs materially in kind or nature from that involved or 
included in the original proposed construction or when a major item, defined as an item 
whose total original contract cost plus any additions exceeds ten percent of the total original 
contract amount, is increased in excess of 125 percent or decreased below 75 percent of the 
original contract quantity. 
 
All alterations, cancellations, extensions, and deductions shall be authorized in writing by 
the Engineer before work is started. Such authorizations shall set up the items of work 
involved and the method of payment for each item. The Contractor shall accept payment 
for alterations which result in an increase or decrease in the quantities of work to be 
performed according to the following. 
(a) All increases in work of the type which appear in the contract as pay items accompanied 
by unit prices will, except as provided under paragraph (d) herein, be paid for at the contract 
unit prices. Decreases in quantities included in the contract will be deducted from the 
contract at the unit bid prices. No allowance will be made for delays or anticipated profits. 
(b) Major items of work for which the quantities are increased by not more than 125 percent 
or reduced to not less than 75 percent of the original contract quantities OR DECREASED 
will be paid for as specified in paragraph (a) above. Any adjustments for increased 
quantities for major items of work increased more than 125 percent shall only apply to that 
portion in excess of 125 percent of original contract quantities. Any adjustments made for 
major items of work which are decreased to less than 75 percent of the original contract 
quantities shall apply to the actual amount of work performed. 
(c) Extra work which is not included in the contract as pay items at unit prices and is not 
included in other items of the contract will be paid for according to Article 109.04. 
(d) Extra work for which there is a pay item at unit price in the contract which for any one 
or more of the following reasons materially increases or decreases the cost of the pay item 
as bid and which is not included in the prices bid for other items in the contract will be paid 
for according to Article 109.04. This includes: 

(1) Work involving a substantial change of location. 
(2) Work which differs in design. 
(3) Work requiring a change in the type of construction. 

(e) In cases where the Department cancels or alters any portion of the contract items, items 
which are partially completed will be paid for as specified in Article 109.06. Claims for 
extra work which have not been authorized in writing by the Engineer will be rejected. 
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IV.  SPECIAL PROVISIONS 
 
The following Special Provisions shall modify, supersede, or supplement the Standard 
Specifications referred to in Section III - General Provisions. 
 
Where any section, subsection, paragraph, or subparagraph of the Standard Specifications is supplemented 
by any of the following paragraphs, the provisions of such section, subsection, paragraph, or subparagraph 
shall remain in effect. The Special Provisions shall govern in addition to the particular Standard 
Specification so supplemented, and not in lieu thereof. 
 
Where any section, subsection, paragraph, or subparagraph of the Standard Specifications is amended, 
voided, or superseded by any of the following paragraphs, any provision of such section, subsection, 
paragraph, or subparagraph standing unaffected, shall remain in effect. The Special Provisions shall govern 
in lieu of any particular provision of the Standard Specification so amended, voided, or superseded, and 
not in addition to the portion changed. 
 
SP-1 SCOPE OF WORK 
This project shall consist of the complete removal and replacement of 6 suspected lead water services, 
removal and installation of 240 LF of storm sewer, removal of 3,700 SY of PCC pavement with 
reconstruction of 3,300 SY of HMA roadway, resurfacing 200 SY of HMA roadway, full depth patching 
of 50 SY of HMA roadway, construction of 2,500 LF of new concrete curb and gutter, PCC sidewalk and 
driveway apron removal and replacement, and all other collateral work such as erosion control and parkway 
restoration.  The alternate work would include additional sidewalk removal, tree removal, and HMA path 
construction along the south side of Jefferson Avenue. 
 
SP-2 GENERAL CONSTRUCTION REQUIREMENTS 
The following general requirements are intended to govern the overall priority for the performance of the 
work described in this contract. As general requirements, they are not intended to dictate to the Contractor 
the precise method by which these tasks shall be performed. 
 
No more than three hundred linear feet (300 LF) of pavement may be open-cut and closed to use by the 
motoring public. Access to all individual drives within the current work zone must be restored at the end 
of each workday except when access is subject to placement of and curing of concrete pavement, sidewalk 
and/or curb and gutter. In such case, the Contractor shall provide the Engineer a daily schedule of 
construction activities impacting access. 
 
The Contractor shall maintain traffic flow on ALL STREETS during the day in accordance with the 
applicable special provision, unless stated otherwise by a Village-approved traffic control plan. Adequate 
signing and flagging is of particular importance for safe travel of all residents. 
 
Protection of Work 
The Contractor shall be responsible to provide personnel to protect their work from third party damage. 
Should any of the new work be damaged, it shall be removed and replaced at the Contractor’s expense. 
The Contractor shall schedule their work so that the concrete placed, takes its initial set during daylight 
hours. Claims of darkness shall not be reason to relieve the Contractor from responsibility. 
 
Cleaning Up 
The Contractor shall, at all times, keep the premises free from an accumulation of waste material or rubbish 
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caused by their employees or work. At the end of the day, they shall remove all their rubbish from and 
about the streets and sidewalks. All their tools, form boards, and surplus materials shall be removed and 
relocated to any temporary on site storage location assigned by the Village or its Engineer, and shall leave 
their work "broom clean" or its equivalent, unless more precisely defined. Upon completion of the work 
called for by the contract, and upon final inspection and acceptance, the Contractor shall remove any of 
their remaining rubbish, tools, form boards, and surplus materials completely from the work site. 
 
In case of dispute, the Village may remove the rubbish and any other materials and charge the cost to the 
Contractor. 

 
SP-3 PRECONSTRUCTION VIDEOTAPING 
Description: This work shall consist of furnishing all materials and labor required to perform a videotape 
survey of the construction limits, adjacent right-of-way, and adjacent structures bordering the work. This 
shall include, but not be limited to, existing buildings, garages, pavements, curb and gutter, sidewalks, 
fences, trees, and landscaping. Two (2) copies of the videotape shall be furnished to the Village on a flash 
drive. Videotaping shall be performed by a reputable company meeting the approval of the Village, in the 
presence of a representative of the Village, and shall be performed prior to the commencement of 
construction. The videotape survey shall serve as a basis for establishing damage that has occurred as a 
result of construction operations. 
 
Basis of Payment: This work will be paid for at the contract LUMP SUM price for: 
 

PRECONSTRUCTION VIDEOTAPING, 
 
which price shall be payment in full for the work as specified herein. 

 
SP-4 CONSTRUCTION STAKING AND RECORD DRAWINGS   
Description: Section 5-7 of the Water and Sewer Specs shall be replaced in its entirety by the following: 
 

 The Contractor shall furnish and place all construction layout stakes for this project. Competent personnel 
with suitable equipment shall conduct this work, supervised by a licensed Illinois Land Surveyor. The 
Contractor shall be responsible for having the finished work conform substantially to the lines, grades, 
elevations, and dimensions shown on the plans. 

 
The Contractor shall provide adequate control points to construct the individual Project elements, and shall 
provide the Engineer with adequate control in close proximity to check the compliance of the elements 
constructed. 
 
The Contractor shall record all field notes in standard survey field notebooks and those books shall 
become the property of the Village at the completion of the Project. All notes shall be neat, orderly, and 
in an accepted format. 
 
Prior to final payment and within 28 calendar days of substantial completion, as determined in section 
III.4.1.1, the Contractor shall provide the Village with record drawings showing the elevations of all 
constructed storm and sanitary sewer manholes, catch basins, inlets, clean-outs, and any other structures 
defined by the Engineer as part of the project, including all rim elevations, and invert elevations of all 
pipes. Rim elevation of all curb structures shall be taken at the flowline of the gutter. Significant changes 
to the design plans shall also be depicted. Red-lined plans or electronically-generated as-built plans are 
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acceptable. Digital copies of as-built drawings must also be provided (TIF files or approved equal), along 
with two full-sized paper copies. All work related to generating the as-built drawings shall be supervised 
by a licensed Illinois Land Surveyor. 

 
Basis of Payment: This work will be paid for at the contract LUMP SUM price for: 
 

CONSTRUCTION STAKING AND RECORD DRAWINGS, 
 
which price shall be payment in full for the work as specified herein. 

 
SP-5 TREE PROTECTION 
Description: Municipal Codes regarding trees, including tree protection requirements for public parkway 
trees, are located in Chapter 24 of the Downers Grove Municipal Code. Specifically, Municipal Codes 24-
7 and 24-8 detail the public parkway tree protection sizes and fines for violations. The Village Forester 
shall approve all tree protection measures and any deviations. All tree protection measures and any 
deviations shall be noted in the contract specifications and on approved project plan sheets and permits 
using the guidelines listed below. 
 
Tree protection shall include avoiding damage to the above ground tree branches and trunk, and the below 
ground root system and surrounding soil. Tree crowns and trunks shall not suffer any branch or bark loss. 
Roots shall be protected from compaction, storage of materials, severing, regrading of the parkway, or 
excavation unless specifically noted on the project plan sheets.  
 
The Critical Root Zone, or CRZ, is the area immediately surrounding a tree that must be protected from 
damage. In a municipal parkway setting with utilities and paved or concrete surfaces, the size of the CRZ 
has been adjusted to form a rectangle around the parkway tree trunk with minimum dimensions listed in 
the following table. The depth of the CRZ extends to 4 feet below the natural ground surface level.  
 

  Parkway    Width street to property  Length along street 
Tree diameter at 4.5’   (min. curb to sidewalk)  street (minimum)  Depth 

   0 – 12.0 inches     10.0 feet      10 feet     4 feet 
12.1 – 24.0 inches  10.0 feet   20 feet   4 feet 
24.1 or more inches  10.0 feet   30 feet   4 feet 
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For projects that involve excavations of less than one (1) foot in depth in the parkway or street and are 
replacing structures in the same location, fencing of the public parkway trees shall not be required. Example 
projects include, but are not limited to, street pavement resurfacing, curb removal/replacement, driveway 
removal/replacement, or sidewalk removal/repairs or new sidewalk installations. Contractors shall be 
mindful of the CRZ dimensions and potential for fines if any parkway trees suffer any unauthorized damage 
as determined by the Village Forester. 
 
For projects that involve excavations of one (1) or more feet in depth in the parkway or street or both, 
fencing of the public parkway trees shall be required. Example projects include, but are not limited to, 
watermain replacements with new roundway keystops and domestic service box installations, sanitary line 
replacements and new service connections, new or replacement natural gas services, new or replacement 
phone or fiber optic lines, or new or replacement storm sewers, or projects that widen roads which in turn 
decreases the parkway soil volume around public parkway trees. 
 
Projects that require fencing (listed above) shall fence the public parkway trees with six (6) foot high chain 
link construction fence secured to metal posts driven in the ground which are spaced no further than ten 
(10) feet apart. The dimensions of the fence shall depend on the tree diameter size and shall follow the 
table listed for the CRZ above, or as large as practical dependent on driveways and other field conditions. 
The fenced rectangle shall have three (3) sides with the opening facing the adjacent residences for easy 
access for mowing or tree care. Under no circumstances shall any items be stored within the fence. All 
fence shall be maintained daily in an upright good condition. The size and location of all fencing shall be 
shown on the project plan sheets. 
 
To avoid damage to the CRZ, utilities must be augered underneath the public parkway trees. Excavation 
pits for augering equipment are to be outside the fenced area and are to be shown on the project plan sheets. 
Excavation pits for roundway keystops and domestic service boxes are to be as small as practical with 
excavation occurring in a direction away from the adjacent public parkway tree. 
 
In cases when severing of roots within a portion of the CRZ may be unavoidable (ex. sidewalk installation, 
curb replacement, water or sanitary service replacement), subject to the approval of the Village Forester, 
sharp clean cuts shall be made on root ends to promote wound closure and root regeneration. Root pruning 
and excavation activities shall occur such that the smallest volume of soil and roots is disturbed, and the 
locations shall be shown on the project plan sheets.   
 
In addition to fines and citations that may be assessed for violations of any Chapter 24 of the Municipal 
Code (such as not maintaining fencing around the CRZ or unauthorized removal of protected trees), the 
contractor may be subject to the following provisions:  

 issuance of an invoice for the value or partial value of the tree lost due to damage to either the above 
ground or below ground portions of the parkway tree, or unauthorized tree removal. 

 costs of repairs, such as pruning or cabling, or costs for removal of the damaged parkway tree along 
with the stump if the tree cannot remain in the right-of-way. 

 fines of $500 for the 1st offense; $1,000 for the 2nd offense; $2,500 for the 3rd and subsequent 
offenses. 

 each day during which a violation continues shall be construed as a separate and distinct offense. 
 
The value or partial value of the tree lost shall be determined by the Village Forester using the most current 
edition of the Guide for Plant Appraisal (prepared by the Council of Tree & Landscape Appraisers and the 
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International Society of Arboriculture) and the most current edition of the Species Ratings & Appraisal 
Factors for Illinois (prepared by the Illinois Arborist Association). The total cost determined for the damage 
shall be deducted from the payments made to the Contractor for the project. Should the Village hire another 
Contractor or tree service to complete pruning work, these costs shall also be deducted from the payments 
made to the Contractor.  
 
Basis of Payment: This work will be paid for at the contract unit price per FOOT for: 
 

TREE PROTECTION, 
 
which price shall be payment in full for the work as specified herein, except tree removal as defined by the 
standard specifications, which will be paid for separately. 
 
SP-6 TREE ROOT PRUNING   
Description:  All trees, public or private, affected by new sidewalk installation within its root protection 
zone, shall be root pruned prior to any excavation taking place. Root pruning shall be performed in 
accordance with the Tree Protection Zone detail of the Plans, and shall be done only to the depth of the 
excavation necessary for installing the new sidewalk. Root pruning shall start and proceed uninterrupted 
for the length of travel through the root protection zone. Root pruning shall be made no more than ten 
inches (10”) from the tree-side edge of the proposed sidewalk. 
 
Approval by the Village Forester of the equipment to be used for root pruning, as well as the proposed path 
of the root pruning work, is required prior to the work being performed. The Engineer or his representative 
shall permit no excavation until written approval is obtained by the Contractor from the Village Forester. 
No materials or equipment may be stored or kept in the Tree Protection Zone. Tree damage, as determined 
by the Village Forester, shall be assessed to the Contractor using the most recent edition of the Guide for 
Plant Appraisal, published by the International Society of Arboriculture. 
 
Basis of Payment: This work shall be paid for at the contract unit price per EACH for: 
 

TREE ROOT PRUNING, 
 
which price shall be payment in full for the work as specified herein and as measured in place. 
 
SP-7 TREE PRUNING 
Description: This work shall consist of pruning branches, for aesthetic and structural enhancement, of 
existing trees as shown on the plans or as directed by the Engineer. All pruning shall be done according to 
ANSI A300 (Part 1) – Pruning standard.  
 
All trees designated to be saved shall be protected during clearing and subsequent construction operations. 
Overhanging limbs shall be pruned or cut off to provide a minimum vertical clearance of seven (7) feet 
from the finished surface.  
 
Basis of Payment: Tree pruning will be paid for at the contract unit price per EACH tree for: 
 
     TREE PRUNING 
 
which price shall be payment in full for all work as specified herein. 
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SP-8 ACCESS AND WATER SHUT-OFF NOTIFICATION 
Description: If access to a driveway will be blocked, or water will be turned off, the Contractor shall give 
that resident or business proper written notification at least 24 hours in advance. The Contractor must 
provide them the opportunity to remove their cars from the drive or make other arrangements, and prepare 
for any shutdown of the water system. Samples of written notices shall be submitted to the Engineer for 
approval. 
 
In addition, the Contractor shall be responsible for notifying the resident or business verbally on the 
morning of any driveway closure, to ensure awareness of the lack of access. 
 
Basis of Payment: This work shall be considered INCIDENTAL to the project. 

  
SP-9 TRAFFIC CONTROL, MAINTENANCE OF TRAFFIC, DETOURS 
Description: This item shall include the furnishing, installing, maintaining, relocating, and removing of all 
traffic control devices and personnel used for the purpose of regulating, warning, or directing traffic during 
the construction of this project. Placement and maintenance of all traffic control devices shall be in accordance 
with the applicable parts of Article 107.14 and Section 701 of the Standard Specifications and included 
Highway Standards. All traffic control devices used on this project shall conform to the Standard 
Specifications for Traffic Control Devices and the Illinois Manual on Uniform Traffic Control Devices and as 
indicated on the Traffic Control Plan. No waiving of these requirements will be allowed without prior written 
approval of the Engineer. 
 
The Contractor shall protect all workers engaged in the project, and shall provide for safe and convenient 
public travel by providing adequate traffic control under all circumstances. Such circumstances may 
include, but not be limited to, work performed along the route under construction, road closures for 
construction operations of any type, or when any section of the road is opened to traffic prior to completion 
of all work. The Contractor shall ensure that work zone in question is properly signed, barricaded, and 
otherwise marked.  
 
The Contractor will be responsible for the proper location, installation, and arrangement of all traffic control 
devices during the period of construction. All open excavations shall be protected by Type I barricades 
equipped with working bi-directional flashing lights at each end of the excavation, as well as at 50-foot 
intervals between ends for excavations greater than 50 feet in length and weighted down by one sandbag per 
each barricade. All street closures shall be protected by Type III barricades equipped with working bi-
directional flashing lights and weighted down by eight sandbags per each barricade. 
 
The Contractor shall plan the work not to leave any open excavations during non-working hours and that all 
barricades not necessary have been removed from the pavement during non-working hours. 
 
In the event that one direction of vehicular travel must be closed, the Contractor shall use certified flaggers 
(minimum of two) to direct traffic around the work area. The Engineer shall approve proper signing and 
barricading of the lane closures, and shall issue written authorization prior to closure. Presence of certified 
flaggers shall be required anytime the contractor’s activities may impede the designated flow of traffic. 
 
In the event that both directions of vehicular travel must be closed, the Contractor shall set up a detour route 
to direct traffic around the work area. The Engineer shall approve proper signing and barricading of the detour 
route and shall issue written authorization prior to closure. Where it is necessary to establish a temporary 
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detour, all the requirements of the Standard Specifications and MUTCD shall be met. 
 
The Contractor shall maintain their operations in a manner such that traffic flow shall not be substantially 
impeded during the construction of the proposed improvements. Where traffic must cross open trenches 
during a given work day, the Contractor shall provide steel plates at street intersections and driveways. 
Prior to the end of a given work day, the pavement surface shall be temporarily restored. 
 
No open excavation may be left overnight or on the weekend without the express written permission of the 
Engineer.  
 
As the condition and location of the work changes, the Contractor shall maintain all traffic control devices 
and personnel engaged in traffic control, in a manner that will accommodate the changing particulars of 
the work at any given time. Advance warnings, detour and directional information and other controls or 
directions necessary for safe passage of traffic around the work site shall be reviewed and changed, if 
necessary, to meet the needs of the situation. Signage erected, but not necessary or proper for the situation 
ahead shall be covered or taken down. Barricading and signage shall be monitored by the Contractor on a 
daily basis to ensure that it meets the requirements for work zone safety for the conditions of the particular 
work being performed. 
 
In the event public sidewalk must be closed, the Contractor shall provide SIDEWALK CLOSED AHEAD 
signs adjacent to the closure and at the nearest intersections to the closure. If the closure occurs an 
intersection, the Contractor shall provide SIDEWALK CLOSED USE OTHER SIDE signs at the corner(s) 
opposite the closed sidewalk.  
 
Access to all properties shall remain open at all times unless work is taking place in the immediate vicinity, 
requiring that access be restricted on a temporary basis. Full access must be restored immediately upon the 
completion of any work blocking said access, and full access must be restored to all properties over 
weekends and legal holidays unless approved by the Engineer. Special consideration to hours and location 
of work near school shall be made to allow for full and safe access during normal student arrival and 
departure schedules. The Contractor is responsible for all traffic control and this item is incidental to the 
cost of the overall contract work.  
 
The Contractor shall provide a name and phone number of a responsible party capable of providing emergency 
service, 24 hours per day, for the duration of the Project.  
 
DEFICIENCY CHARGE:  
The primary concern of the Village is to maintain a safe travel way for the public and a safe environment 
for the work in the construction zone. The Contractor is expected to comply with the Standard 
Specifications, contract plans, the Special Provisions, and directions from the Engineer concerning traffic 
control and protection. The Contractor shall provide a telephone number where a responsible individual 
can be contacted on a 24-hour-a-day basis to receive notification of any deficiencies regarding traffic 
control and protection. The Contractor shall immediately respond correcting traffic control deficiencies by 
dispatching workers, materials, and equipment to correct such deficiencies.  
 
Failure to comply with the Contract or as directed by the Engineer as it relates to corrections or 
modifications to the traffic control and protection will result in a deduction of either $1,000 or 0.05 percent 
of the awarded contract value, whichever is greater, in accordance with Article 105.03. This charge is 
separate from the cost of any corrective work ordered. The Contractor shall not be relieved of any 
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contractual responsibilities by the Village’s actions. 
 
Basis of Payment: This work shall be paid for at the contract Lump Sum price for: 
 

TRAFFIC CONTROL, MAINTENANCE OF TRAFFIC, DETOURS, 
 
which price shall be payment in full for the installation and maintenance of proper traffic control to protect 
the work and public for the duration of the Project. 
 
SP-10 STREET SWEEPING AND DUST CONTROL 
Description: All roadway surfaces shall be kept free of dirt, mud, dust, and debris of any kind throughout 
every phase of the project. Dirt, mud, dust and debris of any kind shall be removed from the roadway surface 
to the satisfaction of the Engineer by any one or combination of the following: approved mechanical sweeping 
equipment, manual labor, or other approved techniques. 
 
Whenever ordered by the Engineer, especially for locations subject to a particularly high volume of traffic, 
the Contractor shall mechanically sweep the work site.  
 
Basis of Payment: This work will be paid for at the contract unit price per HOUR for: 
 

STREET SWEEPING AND DUST CONTROL, 
 
which price shall be payment in full for the work as specified herein. 
 
SP-11 EROSION AND SEDIMENTATION CONTROL 
Description: Throughout each and every phase of the project, all downstream ditches and storm sewers 
shall be protected from the run-off of roadway surfaces, excavations, and other construction activities 
generating the movement of dirt, mud, dust, and debris. This work shall consist of constructing temporary 
erosion and sedimentation control systems as shown on the plans or as directed by the Engineer. The work 
shall be placed by methods and with materials in accordance with Sections 280, 1080, and 1081 of the 
SSRBC, except as amended herein. 
 
All downstream ditches shall be protected from erosion and sedimentation by the installation of an 
Engineer-approved compost filter sock. Piles of excavated material and/or trench backfill material, allowed 
to be in place in excess of three days, shall be protected against erosion and sedimentation runoff by use 
of a compost filter sock. Storm sewer inlet structures or manholes shall be protected by temporary 
placement of filter baskets or compost filter socks as authorized in the field by the Engineer. 
 
Erosion and sedimentation control measures as indicated in the Erosion Control Plan, or as directed by the 
Engineer shall be installed on the project site prior to beginning any construction activities which will 
potentially create conditions subject to erosion. Erosion control devices shall be in place and approved by 
the Engineer as to proper placement and installation prior to beginning other work. Erosion control 
protection for Contractor equipment storage sites, plant sites, and other sites shall be installed by the 
Contractor and approved by the Engineer prior to beginning construction activities at each site. All erosion 
and sedimentation control items must reference and be in accordance with the SWPPP standards and 
documentation. All contractors will be required to sign a document acknowledging this procedure. Any 
specific work done by each Contractor must comply with any SWPPP regulations. If erosion control items 
are deemed by the Engineer to not be in compliance and need to be replaced or repaired due to construction 
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activities of each Contractor following the installation of initial erosion and sediment control items, these 
items shall be incidental to each Contractors' overall contract work. 
 
Perimeter Erosion Barrier: Work shall consist of supplying, placement, maintenance, and removal of 
compost filter socks as shown on the plans or as directed by the Engineer.  
 
Inlet Filters:  Work shall consist of supplying, installing, maintaining/cleaning, and removal of inlet filters 
as shown on the plans or as directed by the Engineer. Inlet filters shall be ADS FLEXSTORM CATCH-IT 
IL Inlet Filters, or approved equal. 
 
Basis of Payment: This work will be paid for at the contract FOOT and EACH price, respectively, for: 
 

PERIMETER EROSION BARRIER 
 

and 
 

INLET FILTERS, 
 
which price shall be payment in full for the work as specified herein. 
 
SP-12 TRENCH BACKFILL 
Description: All trenches and excavations under or within 2’ of paved areas or structures, as shown on 
plans or as directed by the Engineer in the field, will require aggregate Trench Backfill. 
 
Materials: Trench Backfill, as defined in the Water and Sewer Specs, shall consist of Final Backfill, Initial 
Backfill, Haunching, and Bedding (see detail within this special provision). Allowable aggregate 
gradations, as defined in Sections 1003 and 1004 of the SSRBC, shall be as follows: 
 

 Final Backfill: CA-6 or FA-6 
 Initial Backfill: CA-6 or FA-6 
 Haunching: CA-7 
 Bedding: CA-7 

 
All trench backfill material shall be placed and compacted in accordance with Section 550.07 of the 
SSRBC. Per the SSRBC, compaction Method 3 (jetting) of Initial Backfill and Final Backfill shall not be 
used with CA-6 material. Compaction Method 3 (jetting) of Initial Backfill and Final Backfill shall only 
be used with FA-6 material. Per the SSRBC, trench backfill material that has been compacted with Method 
3 (jetting) shall be allowed to settle and dry for at least 10 days before any pavement or structure is placed 
above it. 
 
All backfilling shall be done in accordance with Section 20-4.06 of the Water and Sewer Specs. All 
trenches and excavations not under or within 2’ of paved areas or structures shall be backfilled by any 
acceptable method which will not dislodge or damage the pipe, or cause bridging action in the trench. In 
turf areas, Trench Backfill shall consist of Initial Backfill, Haunching, and Bedding and the balance of the 
backfill may be approved excavated material. 
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Basis of Payment: Payment shall be made for the furnishing and placement of Final Backfill only as 
defined in the Water and Sewer Specs. Furnishing and placement of Bedding, Haunching, and Initial 
Backfill shall be considered incidental to the contract price for installation of the utility pipe. Final Backfill 
will be measured in cubic yards in place, except that the quantity for which payment will be made shall not 
exceed the volume of the trench as computed by using the maximum width of trench permitted by the 
SSRBC. Trench Backfill material exceeding of the maximum quantity herein specified shall be furnished 
by the Contractor at their own expense. Disposal of the surplus excavated material that is replaced by 
Trench Backfill shall be incidental to payment for Trench Backfill. This work will be paid for at the contract 
unit price per CUBIC YARD for: 
 

TRENCH BACKFILL, 
 
which shall be payment in full for the work as specified herein and as measured in place. 
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SP-13 TEMPORARY SURFACE OVER TRENCH - AGGREGATE (CA-6), 6” 
Description: This work shall consist of construction, maintenance, and removal of an aggregate surface 
course for temporary roads and approaches as specified in Section 107.09 of the SSRBC.  
 
Aggregate surface shall be constructed in accordance with the applicable portions of Section 402 of the 
SSRBC, except that the equipment required for the work will be as directed by the Engineer. 
 
Maintenance shall consist of placing and compacting additional aggregate of the same type and gradation 
as the surface aggregate. 
 
Aggregate used for temporary access shall be of CA-6 gradation and shall meet the requirements of Section 
1004.04 of SSRBC, except the use of crushed concrete and slag will not be allowed.  The top portion of 
the temporary aggregate surface will be capped with four inches (4”) of bituminous grindings to assist 
with dust control.  
 
When the use of the aggregate for temporary roads and approaches is discontinued, the surface aggregate 
placed in its construction and maintenance shall be removed and either utilized in the permanent 
construction or otherwise disposed of as specified in Section 202.03. 
 
Basis of Payment: This work shall be paid for at the contract unit price per SQUARE YARD for  
 

TEMPORARY SURFACE OVER TRENCH – AGGREGATE (CA-6), 6”, 
 
which price shall include all the labor, material, and equipment necessary for furnishing, placing, 
maintaining, removing and disposing of the aggregate surface or the bituminous patching material surface 
with aggregate sub-base, used in the construction of temporary road and drive approach surfaces. These 
items shall also include the maintenance of the temporary pavement. 
 
SP-14 AGGREGATE FOR TEMPORARY ACCESS 
Description:  This work shall consist of construction and maintenance of an aggregate surface course for 
abutting properties as part of construction operations, per the applicable portions of Article 107.09 of the 
SSRBC except as amended herein. 
 
Coarse aggregate shall meet the gradation for CA-6, and meet the requirements of Article 1004.04 of the 
SSRBC.  
 
The temporary aggregate shall be used as ramping between the new aggregate base and all side streets, 
abutting properties, and crosswalks where vehicle and pedestrian traffic is to be maintained. Removal and 
disposal of the temporary aggregate shall be considered incidental to this item. The Engineer may require 
that some or all of the temporary aggregate be reused within the project limits. 
 
When temporary access is no longer required, the aggregate placed for its construction and maintenance 
shall be removed and utilized in the permanent construction or otherwise disposed of as specified in Article 
202.03 of the SSRBC.  The Engineer reserves the right to determine suitability for utilization of reclaimed 
asphalt pavement used in the construction of temporary access in the permanent construction.  
 
This work will be measured in place in cubic yards. The Contractor shall submit the load ticket to the 
Engineer at the work site when the truck arrives. 
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This work will be paid for at the contract unit price per CUBIC YARD for 
 

AGGREGATE FOR TEMPORARY ACCESS, 

which price shall include all costs of furnishing, placing, maintaining, removing and reusing, and removing 
and disposing of aggregate used in the construction of temporary access 
 
SP-15 EXPLORATORY TRENCH, SPECIAL 
Description: This item shall consist of excavating an area for the purpose of locating existing utilities 
within the construction limits of the proposed improvements. The Contractor shall perform exploratory 
trenching for all existing utilities potentially in conflict with the proposed improvements. The Contractor 
shall proactively perform exploratory trenching in a timely fashion to help mitigate delays, if any, caused 
by conflicts with existing utilities. The Contractor shall also perform exploratory trenching as directed by 
the Engineer. It shall be the responsibility of the Contractor to immediately inform the Engineer of any 
conflicts with existing utilities in conflict with the proposed improvements. A nominal quantity of 
exploratory excavation has been included in the schedule of prices for the purpose of establishing a unit 
price for this item of work. 
 
After the excavation has been inspected, it shall be backfilled as directed by the Engineer. If it is located 
within 2’ of a paved area (existing or proposed), the excavation shall be backfilled with Trench Backfill as 
specified herein. Otherwise, the excavation shall be backfilled with excavated material compacted to the 
satisfaction of the Engineer. Any excess material shall be disposed of in accordance with Article 202.03 of 
the IDOT Standard Specifications. 
 
Exploratory trenching will be measured in its original position and the volume calculated in cubic yards 
based upon the dimensions of the excavation. Trench Backfill will not be measured for payment and shall 
be included in the unit price of EXPLORATORY TRENCH, SPECIAL. 
 
Basis of Payment: This work will be paid for at the contract unit price per CUBIC YARD for: 
 

EXPLORATORY TRENCH, SPECIAL, 
 
measured as specified, which price shall include excavation, backfill and legal disposal of excess material. 
 
SP-16: PARKWAY RESTORATION, SPECIAL 
Description: This item shall be done in accordance with the applicable portions of Sec. 252 of the Standard 
Specifications and the following provisions. 
 
As contract work progresses through the Village, parkway restoration work shall commence in a timely 
manner in areas where permanent placement of new curb and gutter, driveways, sidewalks, etc., has been 
completed. Under no circumstances shall the Contractor prolong final grading, shaping and sod placement 
so that the entire project can be permanently restored at the same time.   
 
This work shall consist of the excavation, topsoiling, and sodding of the entire parkway between the back 
of curb and the right-of-way and adjacent to all curbs, sidewalks and driveways removed and replaced 
during the course of construction or as directed by the Engineer.  Restoration will also be performed on 
areas disturbed by storm sewer or culvert construction. 
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All topsoil to be used for parkway restoration shall be obtained from outside the limits of this improvement, 
transported to the site and placed at required locations to a minimum depth of 4". All materials shall meet 
the requirements of Art. 1081.05 of the Standard Specifications. All placement of topsoil shall meet the 
requirements of Sec. 211 of the Standard Specifications. 
 
All sod shall meet the requirements of Art. 1081.03 of the Standard Specifications. All placement of sod 
shall meet the requirements of Sec. 252 of the Standard Specifications. 
 
For that period prior to full parkway restoration, the Contractor shall backfill and grade all disturbed areas 
so as to insure the safety of the general public. Parkways shall be left in a safe, clean and usable condition 
conducive to foot traffic and to the satisfaction of the Village. The Contractor shall protect these unfinished 
areas against erosion and work to keep them weed free.   
 
Basis of Payment: This work will be paid for at the contract unit price per SQUARE YARD for 
PARKWAY RESTORATION, SPECIAL, which price shall be payment in full for any excavation and 
grading necessary, the furnishing, transporting and placement of all topsoil and sod and the full watering 
of sod. Unless otherwise directed by the Engineer restoration of disturbed parkways outside the limits of 
improvement will not be paid for separately but shall be considered incidental to the contract. 

 
Supplemental watering shall be paid for at the contract unit price per unit for SUPPLEMENTAL 
WATERING. 
 
SP-17 EXCAVATION, SPECIAL 
This work shall consist of the excavation, removal, and disposal of all sub-base and subgrade materials as 
required to meet the lines and subgrades to the depth of all proposed items including but not limited 
to proposed roadways, curb and gutter, ditching, bio-swales, roadway shoulders, driveway 
aprons, concrete sidewalks, and asphalt pathways in accordance with Sections 202, 204, and 205 of 
the SSRBC and as specified herein.  Piles of excavated material are not allowed to be stored onsite. 
 
Method of Measurement: This work will not be measured for payment.  Payment will be based on 
Contract Quantities.  By submission of a bid, Contractor agrees on Contract Quantity. 
 
The removal and disposal of unsuitable materials (undercut) to allow POROUS GRANULAR 
EMBANKMENT SUBGRADE to be installed below proposed sub-base as necessary and as directed by 
the Engineer will be paid for separately at the contract unit price per CUBIC YARD of REMOVAL AND 
DISPOSAL OF UNSUITABLE MATERIAL. 
 
Basis of Payment: This work shall be paid for at the contract unit price per CUBIC YARD for: 
 

EXCAVATION, SPECIAL, 
 
which shall include all labor, materials and equipment necessary to do the work. 
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SP-18 REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL  
Subgrade preparation shall include the removal of unsuitable surface conditions including pavement 
materials, vegetation, high organic content topsoil, root matter and other deleterious conditions which may 
be encountered.  The subgrade soils (including soils in the conduit trenches) shall be proof-rolled and the 
soils compacted to a minimum of 95% compaction based on the standard proctor, AASHTO T-99 or ASTM 
D-698, within 1.0 foot of the surface.  Proof-rolling and compaction will not be paid for separately, but 
will be considered as an incidental expense. 
  
When proof-rolling reveals unstable soil conditions, these soils shall be removed.  Removal and disposal 
of all surplus, unstable and unsuitable materials and organic waste below the design sub-grade shall be 
performed in such a manner that public or private property will not be damaged or endangered.  Removal 
and Disposal of Unsuitable Material shall conform to applicable portions of Section 202 of the IDOT 
Standard Specifications. The quantity is provided for estimated purposes only, and adjustments to unit 
prices will not be allowed based on actual quantities. 
  
Basis of Payment: This work shall be paid for at the contract unit price per CUBIC YARD for: 
 

REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL, 
 
and shall include all labor, equipment and materials necessary to perform the work as specified. 
 
SP-19 UNDERCUTTING FOR UTILITIES 
Description:  This work shall consist of the excavation and disposal of unsuitable material during the 
construction of proposed utilities and backfilling with compacted CA-7.  This work shall only be 
performed at the locations identified on the plans or designated by the Engineer.  The Contractor shall 
notify the Engineer before commencing the work in order to permit accurate measurements.  Any 
undercut and backfill performed before measurements have been made will not be paid for. 
 
Method of Measurement:  This work shall include all excavation required to remove unsuitable 
material as directed by the Engineer, except those portions paid for as pavement removal and/or 
combination concrete curb and gutter removal. 
 
Basis of Payment:  The excavation, disposal and replacement of unsuitable material from utility trenches 
will be paid for at the contract unit price per CUBIC YARD for: 
  

UNDERCUTTING FOR UTILITIES, 
 

which price shall include all labor, material, backfill, and equipment necessary to complete the work 
specified herein. 
 
SP-20 POROUS GRANULAR EMBANKMENT, SUB-GRADE  
This work shall consist of placing and compacting porous granular material installed on geotextile fabric 
to the lines and grades shown on the plans or as directed by the Engineer in accordance with the applicable 
portions of Section 207 of the IDOT Standard Specifications.  The material shall be used as a bridging 
layer over soft, unstable or loose soil areas and for placement under water.   
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The geotextile fabric shall be in accordance with the specifications contained in Article 1080.02 of the 
IDOT Standard Specifications.  The PGE material shall conform to Article 1004.05 of the IDOT Standard 
Specifications except the gradation shall be as follows: 
  
1.      Crushed Stone, Crushed Blast Furnace Slag, and Crushed Concrete 
  

Sieve Size Percent Passing 
    
*6” 97 ± 03 
*4” 90 ± 10 
2” 45 ± 25 
#200 5 ± 5 

  
2.      Gravel, Crushed Gravel and Pit Run Gravel 
  

Sieve Size Percent Passing 
    
*6” 97 ± 03 
*4” 90 ±10 
2” 45 ± 25 
#4 30 ± 20 
#200 5 ± 5 

  
 *For undercut greater than eighteen inches (18”), the percent passing the 6” sieve may be 90 ± 10, and 

the 4” sieve requirements eliminated. 
  
The porous granular material shall be placed in one lift when the total thickness to be placed is 6” or less 
or as directed by the Engineer. Each lift of the porous granular material shall be rolled with a vibratory 
roller meeting the requirements of Article 1101.01 of the IDOT Standard Specifications to obtain the 
desired keying or interlock and compaction. The Engineer shall verify that adequate keying has been 
obtained. 
  
A 3” nominal thickness top lift of capping aggregate having a gradation of CA-6 will be required when 
Sub-base Granular Material is not specified in the contract and Porous Granular Embankment, Sub-Grade 
will be used under the pavement and shoulders. Capping aggregate will not be required when embankment 
meeting the requirements of Section 207 of the Standard Specifications or granular sub-base is placed on 
top of the porous granular material. 
  
Unnecessary construction equipment for the completion of the replacement material will not be allowed 
on the undercut areas until compaction of the recommended thickness of the porous granular sub-grade. 
  
Full-depth sub-grade undercut should occur at limits determined by the Engineer. A transition slope to the 
full depth of undercut shall be made outside of the undercut limits at a taper of 1 foot longitudinal per 1 
inch depth below the proposed sub-grade or bottom of the proposed aggregate sub-grade when included in 
the contract. 
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This work shall be measured for payment in accordance with Article 207.04 of the IDOT Standard 
Specifications. When specified on the contract, the theoretical elevation of the bottom of the aggregate 
sub-grade shall be used to determine the upper limit of Porous Granular Embankment, Sub-Grade. The 
volume will be computed by method of average end areas. 
  
Basis of Payment: This work will be paid for at the contract unit price per CUBIC YARD for: 
 

POROUS GRANULAR EMBANKMENT, SUB-GRADE, 
 
which price shall include all equipment, labor and materials required to complete this work as specified, 
including capping aggregate. 
  
PGE shall be used as field conditions warrant at the time of construction.  No adjustment in unit price will 
be allowed for an increase or decrease in quantities from the estimated quantities. 
 
SP-22 PORTLAND CEMENT CONCRETE SIDEWALK 
Description:  This work shall consist of the installation of P.C.C. sidewalk as indicated by location or 
shown on the plans.  All P.C.C. sidewalks shall be installed by methods and with materials in accordance 
with Articles 424 and 1020.04 of the SSRBC, except as amended herein.  
 
Removal of existing sidewalk shall include saw cutting and disposal of existing concrete as directed by the 
Engineer, removal of tree roots, bituminous paved sidewalks and/or bituminous overlayment of existing 
sidewalks and shall be paid for separately in accordance with SIDEWALK REMOVAL. 
 
Excavation for new sidewalk shall be performed with a Gradall. Operating a Gradall on the parkways will 
not be allowed. All excavation shall be made from the street unless otherwise approved by the Engineer.  
Excavation work utilizing a skid steer loader shall not be allowed. 
 
Placement of sidewalk shall include the following: 
 

a) Saw cutting and removal of existing tree roots 1”-diameter and less as directed by the Engineer; 
b) Furnishing, placement and compaction of four inches (4") of Subbase Granular material, Type 

B, CA 6 with the methods and materials in accordance with Section 311 and of Article 
1004.04 of the SSRBC; 

 c) The set up of form work such that the maximum running slope of the finished walk does not 
exceed 5 percent (1:20) or not to exceed the general grade established for the roadway, and the 
cross slope is not more than 2 percent (1:50). 

c) The placement of five inch (5") thick, Class SI Portland Cement Concrete, 5.65 cwt/cy mix, 
with 5-8% air entrainment, 2”-4” slump, six inch (6”) thickness through or in residential 
driveways or where subject to vehicular traffic, and eight inch (8”) thickness through or in 
commercial driveways, to the width specified on the plans or as directed by the Engineer; 

d) The tooling of contraction joints, 3/4-inch radius and 1 inch deep, 5 feet on center; 
 f) The placement of 1/2 inch thick premoulded expansion joints at 50 foot intervals on center, or 

abutting existing concrete sidewalk, or at the end of a pour; 
 g) The proper curing of all concrete work utilizing methods and materials outlined in Articles 424 

and 1022.01 of the SSRBC, (Type III membrane curing compound white pigmented); 
h) Installation of ADA compliant ramps for curbed and non-curbed streets. 
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Except for damaged parkway areas due to rutting or not designated by the Engineer, restoration will be 
paid for in accordance with the specification parkway restoration.  
 
When sidewalks are closed to pedestrians a minimum of two barricades (one on either side of the work 
zone) shall be used. 
   
 Basis for Payment:  This work shall be paid for at the contract unit price per SQUARE FOOT for: 
 

P.C.C. SIDEWALK, of the thickness specified, 
 
which price shall be payment in full for the work as specified herein. 
 
SP-23 BRICK PAVER REMOVAL & REPLACEMENT  
Description: This work shall consist of the removal, replacement and salvage of brick pavers at locations 
indicated on the plan and/or as required by the Engineer. 
 
Engineer will mark the limits of brick removal.  Removal shall not take place prior to limits being approved 
by the Engineer. 
 
The replacement of the brick pavers shall consist of preparing a subgrade at all required locations, shaping 
of slopes, furnishing, placement and compaction of CA-6 aggregate base (minimum six inches) and the 
placement of brick in-kind, matching the existing, disturbed brick pavers.  Existing bricks shall be 
removed, safely stored and used for placement/restoration.  Damaged and/or missing bricks shall be 
replaced at the Contractor’s expense.  Any additional brick pavers shall be salvaged and returned to the 
property owner. 

 
Basis of Payment: This work will be paid for at the contract unit price per SQUARE FOOT for: 
 

BRICK PAVER REMOVAL & REPLACEMENT, 
 
Which price shall include all labor, material, and equipment necessary for all work specified herein. 
 
SP-24 STAIR REMOVAL  
Description: This work shall consist of the removal and proper disposal of any concrete, rebar, timbers 
and aggregate at the location shown on the plans. The stairs and base material shall be removed as directed 
by the engineer. 

 
Basis of Payment: This work will be paid for at the contract unit price LUMP SUM for: 
 

STAIR REMOVAL, 
 
Which price shall include all labor, material, and equipment necessary for all work specified herein. 
 
SP-25 BITUMINOUS MATERIALS, TACK COAT (TRACKLESS) 
Description: This work shall consist of the application of tack coat in accordance with the applicable parts 
of Sec. 406 of the Standard Specifications except as amended herein. 
 
It is the responsibility of the contractor to notify the Village twenty four (24) hours in advance of any tack 
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coat applications so it can be verified that signs and traffic control plans are in place.  The contractor shall 
only apply tack coat in areas that can be paved with new asphalt in the same working day.  Trackless tack 
shall be used to minimize tracking. 
 
If lane cannot be closed to traffic until the material has been allowed to break, sand must be applied to 
prevent tracking.  The cleaning of any tracking or stains on driveways will be the responsibility of the 
contractor, to the satisfaction of the Village. 
 
Basis of Payment: This work shall be paid for at the contract unit price per POUND of Residual Asphalt 
for: 
 

BITUMINOUS MATERIALS, TACK COAT (TRACKLESS), 
 
which price will be payment in full for all work as specified herein.  Any sand used shall be considered 
INCIDENTAL to the project. 
 
SP-26 DRIVEWAYS 
Description: This work shall consist of the installation of new HMA and PCC driveways at locations 
shown on the plans. 
 
The driveways shall be constructed as shown in the details and as specified herein:  
 
The subgrade shall be prepared at all locations, and the slopes adjacent to the driveways shall be shaped 
accordingly. The maximum grade for the side slopes shall not exceed 33 percent. 
 
PCC Driveways: The base course shall consist of 6 inches of Type CA-6 aggregate base, measured 
after placement and compaction. The surface course shall consist of 6 inches of Class PV Portland 
Cement Concrete for residential entrances and 8 inches for commercial entrances. The Driveway shall be 
placed by methods and materials outlined in Articles 423 and 1020 .04 of the Standard Specifications. 
 
All concrete work shall be properly cured utilizing the materials and method s outlined in Section 1022 of 
the Standard Specifications; except that Type II curing compound with red dye shall be used. 
 
HMA Driveways: The asphalt shall be placed upon a minimum of 6 inches of Type CA-6 aggregate 
base course, and shall consist of 3 inches of compacted HMA Surface Course for residential entrances.  
Commercial entrances shall consist of 2 inches of HMA Surface Course and 6 inches of HMA Binder 
Course. The asphalt shall also be placed by methods and materials outlined in Articles 406 and 1009 of 
the Standard Specifications. 
 
Basis of Payment: This work will be paid for at the unit price per SQUARE YARD for  
 

P.C.C. DRIVEWAY PAVEMENT, of the thickness specified, 
 

HOT-MIX ASPHALT DRIVEWAY PAVEMENT, of the thickness specified, 
 
which price shall be payment in full for the work as specified herein. 
 
All POROUS GRANULAR EMBANKMENT required to establish driveway elevations and sizes will not 
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be paid for separately but shall be included in the cost of the driveway replacement.  
 
SP-27 CLASS D PATCH, 6”, SPECIAL 
Description:  This work shall consist of pavement patching by methods and with materials in accordance 
with Sec. 442 of the Standard Specifications, except as amended herein. 
 
The Contractor shall not use equipment of excessive size or weight that causes damage to existing 
pavement or appurtenances. Any damage done to the existing pavement or appurtenances that are to remain 
in place shall be repaired or removed and replaced by the Contractor at their own expense, as directed by 
the Engineer. 
 
Pavement patching shall include the saw cutting of existing pavement, transportation and disposal of all 
pavement, sub-base, and subgrade materials to depth not less than six inches (6”) in accordance with 
Sections 202, 205, and 440 of the Standard Specifications where marked in the field by the Engineer. 
Pavement patches shall vary in area but minimum width shall be measured at four feet (4').   
 
Where applicable the existing subbase shall be leveled and compacted. Where remaining base is existing 
HMA, PCC, or brick, the bottom of each prepared hole shall be free of all loose material and a bituminous 
prime shall be applied to the bottom prior to replacement of HMA patches.  
 
The hot-mix asphalt material shall conform to the requirements for Hot-Mix Asphalt Binder Course, IL-
19.0, N50. 
 
Paragraph 5 of Article 442.11 of the SSRBC is deleted and is replaced by:  No additional compensation 
will be made for repairing subbase damage or for material adhering to removed pavement. 

 
Method of Measurement: Pavement removal and replacement shall be measured for payment in place 
and the area computed in square yards. Patches shall be classified as CL D, 6”.   
 
Basis of Payment: This work will be paid for at the contract unit price per SQUARE YARD for  
 

CLASS D PATCH, 6” SPECIAL, 
 
which price shall be payment in full for the work as specified herein. 
 
SP-28 STORM SEWER REMOVAL (SIZE SPECIFIED) 
Description: This work shall consist of the removal of storm sewers including laterals. Existing storm 
sewers shall be removed so that all pipe considered suitable by the Engineer for future use shall be salvaged. 
The location and manner of storage of salvaged material shall be as directed by the Engineer. 
 
Any of the material having salvage value which has been damaged by the Contractor shall be replaced with 
new pipe of the same kind and size. Material not suitable for salvage shall be disposed according to Article 
202.03 of the SSRBC. 
 
Excavation of trenches shall be performed according to the applicable requirements of Article 550.04 of 
the SSRBC. 
 
Backfilling for the removed storm sewer shall be considered incidental to Storm Sewer Removal. 
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Basis of Payment. This work shall be measured and paid for at the contract unit price per FOOT for:  
 

STORM SEWER REMOVAL (SIZE SPECIFIED), 
 
of the size specified, which price shall be payment in full for performing this task as specified, including 
all material, labor and equipment. 
 
SP-29 DRAINAGE & UTILITY STRUCTURE TO BE REMOVED 
Description: This work shall consist of removing and disposing of existing manholes, catch basins, inlets 
and valve vaults in accordance with Section 605 of the Standard Specifications and as specified herein. 
 
In addition to the requirements of Article 605.03 of the Standard Specifications, the Contractor shall saw 
cut a square area around the structure to be removed sufficient to remove the structure and construct the 
replacement structure. 
 
Basis of Payment: This work shall be measured and paid for at the contract unit price per EACH for: 
 

DRAINAGE & UTILITY STRUCTURE TO BE REMOVED, 
 
which price shall be payment in full for performing this task as specified, including all material, labor and 
equipment. 
 
SP-30 STORM SEWERS (CLASS, MATERIAL, SIZE SPECIFIED) 
Description:  This item shall consist of the construction of Storm Sewer.  Storm sewer shall be constructed 
with new Reinforced Concrete Pipe (RCP) per the SSRBC (AASHTO M315), and Ductile Iron Pipe with 
gasket (DIP), AWWA C -1 Class 52 with SuperCoat interior lining, asphalt exterior coating, and rubber-
gasketed joints AWWA C – 111 of the diameter shown, or Polyvinyl Chloride (PVC) Pipe SDR 26-2241 
with gasketed, bell and spigot, push on type joints conforming to ASTM D3212 of the diameter shown on 
the Drawings.   
 
The pipe shall be placed so that the entire length of the pipe will have full bearing.  No blocking of any 
kind shall be used to adjust the pipe to grade except when used with concrete encasement. 
 
Laying of sewer pipe shall be accomplished to line and grade in the trench only after it has been de-watered 
and the foundation and/or bedding has been prepared.  Mud, silt, gravel, and other foreign material shall 
be kept out of the pipe and off the jointing surface. 
 
All pipe laid shall be retained in position so as to maintain alignment and joint closure until sufficient 
backfill has been completed to adequately hold the pipe in place.  All pipes shall be laid to conform to be 
prescribed line and grade shown on the Plans. 
 
The sewer pipe, unless otherwise approved by the Engineer, shall be laid up grade from point of connection 
on the existing sewer or from a designated starting point.  The sewer pipe shall be installed with the bell 
end forward or upgrade, unless approved otherwise.  When pipe laying is not in progress, the forward end 
of the pipe shall be kept tightly closed with an approved temporary plug.   
 
If deemed necessary by the Engineer, all pipe and manholes shall pass an ex-filtration test in accordance 
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with ASTM C-969-02 prior to acceptance.  All testing shall be done under supervision of the Engineer, 
who shall be notified 48 hours prior to testing. 
 
The following specific items shall be considered incidental to storm sewer pipe construction and their costs 
shall be merged into the contract unit price per FOOT of the storm sewer pipe. 
 

1. Removal of all surplus trench excavation from site. 
2. Excavation for and placement of bedding material. 
3. Support of trenches, including any necessary bracing or shoring. 
4. De-watering of trench or excavation. 
5. Placement and compaction of backfill as Haunching and Initial Backfill, as defined in the 

Water and Sewer Specs, by vibratory plate or other approved mechanical device. 
6. Coring into existing drainage structures where connections are called for on the plans. 
7. Sawcutting of pavement and/or curb and gutter. 

 
Basis of Payment:  This work shall be paid for at the contract unit price per FOOT for: 
 

STORM SEWERS (CLASS, MATERIAL, SIZE SPECIFIED),
 
which price shall include all labor, material, and equipment and incidental work herein specified, except 
TRENCH BACKFILL used as Final Backfill as defined by the Standard Specifications, which will be paid 
for separately. 
 
SP-31 MANHOLES, CATCH BASINS, AND INLETS (SIZE AND TYPE SPECIFIED) 
Description: This work shall consist of the installation of precast concrete drainage structures of the size 
and type shown on the plans or specified by the Engineer. Included in the contract unit price shall be all 
excavation, removal and disposal of existing storm structures, bedding, supplying and compacting of 
backfill materials. Backfill materials for new structures shall be CA-6 aggregate mechanically compacted. 
 
All structures in excess of four feet in depth shall be equipped with cast iron steps meeting the standards of 
ASTM A48. 
 
Precast sections shall conform with ASTM C 478 and shall be substantially free from fractures, large or 
deep cracks and surface roughness. Slabs shall be sound and free from gravel pockets. Joints between 
precast sections shall be designed for rubber gaskets or bituminous mastic material. 
 
Adequate foundation for all structures shall be obtained by removal and replacement of unsuitable materials 
with well graded granular material; or by tightening with coarse ballast rock, or by such other means as 
provided for foundation preparation of the connected sewers. 
 
Precast base sections shall be placed on a well graded granular bedding of not less than two inches (2”) in 
thickness. The bedding course shall be firmly tamped and made smooth and level to assure uniform contact 
and support of the precast element.  
 
All lift holes shall be completely filled with mortar to ensure water tightness. 
 
Castings shall be set in mortar or bituminous mastic beds. The adjustment of the casting to the required 
final grade shall be made with precast concrete adjusting rings. Maximum adjustment with rings shall be 
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twelve inches (12”). Brick, concrete block, or wooden shims will not be permitted. Pre-cast concrete 
adjusting rings shall be set in mortar or bituminous mastic beds. 
 
Basis of Payment: This work will be paid for at the contract unit price per EACH for: 
 

MANHOLES, CATCH BASINS, or INLETS, of the type and size specified. 
 
which price shall include all material, labor, and equipment necessary to complete the work. 
 
 
SP-32 STORM SEWER CONNECTION TO STRUCTURE, (SIZE SPECIFIED) 
This work includes the connection of an existing/proposed storm sewer to an existing/proposed structure at 
locations shown on the plans.  The proposed connection shall be neatly cut and the area between the cut out 
and sewer filled with brick and mortar in accordance with Section 1042 of the Standard Specifications.   
 
Basis of Payment: This work will be paid for at the contract unit price per EACH for: 
 

STORM SEWER CONNECTION TO EXISTING STRUCTURE, (SIZE SPECIFIED), 
Or 

CONNECT EXISTING STORM SEWER TO PROPOSED STRUCTURE, (SIZE SPECIFIED), 
 
which includes all work specified herein. 
 
SP-33 DRAINAGE & UTILITY STRUCTURE TO BE ADJUSTED 
Although the cost of adjusting and/or reconstructing structures per this specification will be paid for under 
this contract, the contractor shall be aware that many of the structures are not the property of the Village of 
Downers Grove, and that such work may require inspections and/or permits from other governmental 
agencies. 
 
A.  DRAINAGE AND UTILITY STRUCTURES 
 
This work shall consist of the removal and disposal of the existing frame and lid/grate; installation of the 
applicable new frame and lid/grate; all labor, equipment and material required to adjust or reconstruct 
manholes, catch basins and inlets, and valve vaults in accordance with Section 602 of the SSRBC.  This 
item will include all excavation, concrete and trench backfill. 
 
B. SANITARY MANHOLES 
 
This method shall be used for all manholes which will have less than seven and one-half (7 ½”) inches of 
adjustment between the top of the cone and the bottom of the frame when set at finished grade.  To raise 
the frame, adjustment shall be made using precast reinforced concrete rings.  Concrete blocks or bricks shall 
not be used.  The spaces between the cone, rings and frame shall be completed sealed with preformed 
bituminous mastic (Easy Stik or approved equal).  Mortar shall not be used.  To lower the frame, existing 
adjustments shall be removed and the space between the frame and the cone shall be removed and the space 
between the frame and the cone shall be completely sealed with preformed bituminous mastic gasket.  If 
the manhole would have seven and one-half (7 ½”) inches or more of adjustments when set at the finished 
grade or if the frame must be lowered by more than the amount of existing adjustment, the manhole shall 
be reconstructed.  Refer to Downers Grove Sanitary District specifications for manhole reconstruction.  The 
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Downers Grove Sanitary District shall be notified of manholes to be adjusted prior to beginning 
construction.  Once completed, no such adjustment shall be backfilled without inspection by the Downers 
Grove Sanitary District. 
 
This work shall be paid for at the contract unit price per EACH for: 
 

DRAINAGE & UTILITY STRUCTURE TO BE ADJUSTED, 
 

which price shall include all material, labor, and equipment necessary to complete the work. 
 
SP-34 FRAMES AND LIDS TO BE ADJUSTED, SANITARY (SPECIAL) 
Description:  This work shall conform to the requirements of Section 603 of the Standard Specifications 
and Downers Grove Sanitary District “Downers Grove Sanitary District Detail for Manhole Adjustment” 
for adjustments of structures in resurfacing sections of the project.  The work also shall include replacement 
of existing broken adjustment rings at locations directed by the Engineer.  
 
Basis of Payment.  This work will be paid for at the contract unit price per EACH for: 
 

FRAMES AND LIDS TO BE ADJUSTED, SANITARY (SPECIAL), 
 
which price shall include all costs for labor, equipment, materials, and incidentals necessary to perform the 
work. 
 
SP-35 SANITARY SERVICE RECONNECTION 
Description: This work shall consist of the reconnection of existing sanitary services disturbed during the 
installation of the proposed storm sewer. A service shall be considered whenever the storm sewer passes 
less than eighteen inches (18”) above or any distance below the service. THE CONTRACTOR MUST MAKE 

AN ATTEMPT TO AVOID DISTURBING THE SERVICE. ANY SERVICES DETERMINED BY THE VILLAGE 

ENGINEER TO BE DELIBERATELY DISTURBED WILL NOT BE CONSIDERED FOR PAYMENT. NO 

RECONNECTION SHALL BE CONSIDERED FOR PAYMENT UNLESS WITNESSED AND APPROVED BY VILLAGE 

ENGINEER. 
 
The existing service pipe shall be cut one and one-half foot beyond the walls of the water main trench in a 
manner that provides a neat and smooth joint. The reconnection of the new and existing pipes shall be made 
with PVC pipe grade SDR 26, ASTM D2241, 160 psi pressure pipe, or better with push-on bell and spigot 
type with rubber ring seal gasket ASTM D3139. See detail in “Standard Detail” section of this document. 
 
Non-shear couplings (couplings with stainless steel shear ring) shall be used to connect pipes of dissimilar 
material or size – FLEX-SEAL Adjustable Repair Couplings. The excavation shall be backfilled with 
TRENCH BACKFILL to a point one foot above the top of the sanitary service. Backfill shall be placed 
in lifts and firmly compacted such that no future settlement occurs. NO RECONNECTION SHALL BE 

BACKFILLED UNTIL INSPECTED AND APPROVED BY A REPRESENTATIVE OF THE DOWNERS GROVE 

SANITARY DISTRICT (630-969-0664). 
 
Basis of Payment:  This work will be paid for at the contract unit price EACH for: 
 

SANITARY SERVICE RECONNECTION, 
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which price shall be payment in full for all work as specified herein. 
 
SP-36 ADJUSTING SANITARY SERVICE LINES 
Description. This work shall consist of adjusting (replacing) sanitary service lines required where the 
proposed storm sewer is in direct conflict with the existing sanitary service line in accordance with Section 
563 of the Standard Specifications and as specified herein, with the exception that adjustments 
(replacements) shall be constructed in addition to the “Sewer and Water Specs” per the Downers Grove 
Sanitary District’s specifications for sewer construction, and that this item will be paid for per EACH 
adjustment. Excavation, removal of excavation from site, support of trenches, material (pipe, fittings, 
etc.), trench backfill, compacting of trench backfill, and all other items required to perform the work 
will be considered incidental. NO SANITARY ADJUSTMENT SHALL BE BACKFILLED UNTIL INSPECTED AND 

APPROVED BY A REPRESENTATIVE OF THE DOWNERS GROVE SANITARY DISTRICT (630-969-0664). 
Pavement and parkway restoration will be paid for separately under pavement removal, sidewalk removal, 
HMA surface and binder placement, sidewalk placement, and sod restoration.  
 
Materials. All material shall abide by Downers Grove Sanitary District specifications for sewer 
construction. 
 
Measurement and Payment. The work shall be paid for at the contract unit price per EACH for: 
 

ADJUSTING SANITARY SERVICE LINES 
 
which price shall include all work as described above. 
 
SP-37 DUCTILE IRON WATER MAIN PIPE (TYPE & SIZE SPECIFIED)  
Description: Water main pipe materials shall meet all of the requirements of the following standards: 
 
Ductile Iron Pipe (DIP) - ANSI/AWWA - C151/A21.51, 
                               ANSI Class 52, 
                               Cement Lined ANSI/AWWA - C104/A21.4 
 
The coupling of these water main pipes shall meet the requirements of the following standards: 
 
Ductile Iron Pipe (DIP) - Compression (push-on) rubber gasket 

joints in accordance with ANSI/AWWA C111/A21.11. 
 
Ductile Iron Pipe (DIP) - Locking rubber gasket 

joints in accordance with ANSI/AWWA C111/A21.11. 
 
Unless otherwise shown on plans or directed by the Engineer, all ductile iron water main pipes shall be 
installed without granular or concrete cradles. Although bell holes may not be required, the trench bottom 
shall be excavated and shaped such that the pipe is uniformly supported over its entire length. 
 
The pipe shall be installed so that the entire length of pipe shall have full bearing. No blocking shall be used 
to adjust the pipe to grade except in conjunction with concrete thrust blocking or encasements. 
 
Laying of water main pipe shall be accomplished to line and grade in the trench only after it has been 
completely de-watered and the bedding is free of mud, loose silt, or gravel. All foreign material shall be 
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kept out of the pipe. 
 
All pipe laid shall be retained in position such to maintain joint closure, alignment, and grade until sufficient 
backfill has been completed to adequately hold the pipe in place. 
 
At the end of each work day, the end of installed water main pipe shall be protected and the excavation 
backfilled. No excavation or trench shall be left open overnight. The following specific items shall be 
considered incidental to water main pipe installation and their costs shall be considered incidental to the 
contract unit price for water main pipe: 

 
1. Removal of all surplus trench excavation from site; 
2. Excavation for and placement of granular bedding and encasement material when shown on 

the plans and/or ordered by the Engineer; 
3. Support of trenches, including any necessary bracing or shoring; 
4. De-watering of trenches or any excavation; and 
5. Adjustment to horizontal and vertical alignment due to utility conflicts. 
 

Basis of Payment: This work will be paid for at the contract unit price per FOOT for  
 

DUCTILE IRON WATER MAIN PIPE (TYPE & SIZE SPECIFIED), 
 
unit prices shall include all labor, material, and equipment necessary for excavation, bedding, installing, 
and coupling the water main pipe and all incidental work specified herein, except that TRENCH 
BACKFILL used as Final Backfill as defined by the Standard Specifications, will be paid for separately. 
 
SP-38 POLYETHYLENE ENCASEMENT  
Description: This work shall consist of encasing the entire length of water main to be installed under this 
contract. All new ductile iron water mains shall be encased in a polyethylene tube, according to the materials 
and methods outlined in ANSI/AWWA C105/A21.5-93. 
 
Method A shall be utilized in placing the encasement material. High-density, cross-laminated polyethylene 
film conforming to ASTM D1248-89 shall be used. 
 
Basis of Payment: Polyethylene Encasement shall be considered INCIDENTAL to Ductile Iron Water 
Main Pipe installation, and no additional compensation will be allowed the Contractor. 
 
SP-39 WATER MAIN FITTINGS 
Description: Fittings shall be cast iron or ductile iron conforming to ANSI/AWWA C110/A21.10 or 
ANSI/AWWA C153/A21.53. The joints shall be either mechanical or push-on conforming to 
ANSI/AWWA-C111/A21.11 for rubber-gasket joints. 
 
All nuts and bolts used for jointing of sections, including valves and hydrants, shall be stainless steel, Grade 
304 bolts, and Grade 316 nuts. 
 
All mechanical thrust restraints installed shall be "Meg-A-Lug" or "Meg-A-Lug"-type restraint systems. 
(Solid Precast Concrete thrust blocks may be placed in addition to mechanical thrust restraints in select 
locations as described elsewhere in these provisions). 
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No Omni or Hymax Couplings will be allowed. 
 
Basis of Payment: Water Main Fittings shall be considered INCIDENTAL to Ductile Iron Water Main 
Pipe installation, and no additional compensation will be allowed the Contractor. 
 
SP-40 COMPLETE WATER SERVICE LINE REPLACEMENT, (TYPE) 
Description: This item shall consist of the replacement of existing water service lines with copper water 
service lines in accordance with the Lead Service Line Replacement and Notification Act, Public Act 102-0613 
of the Illinois Department of Public Health.  This work shall be in accordance with the Illinois Plumbing Code 
(77 Ill. Adm. Code 890).  The work shall be performed by an individual authorized by the Plumbing License 
Law (225 ILCS 320/3).  Service lines are plumbing as defined by the Plumbing License Law (225 ILCS 320/3). 
 
The work shall consist of the following: 
 

1. Make new 1.5” tap and disconnect existing service line at the main (Tap materials supplied by the 
Contractor) 

2. Run new 1.5” copper service from main to new 1.5” Roundway (Copper and brass to be supplied by 
the Contractor) 

3. Break out small portion of basement floor/foundation wall as required to install new 1” copper service 
on the private side 

4. Directional bore 1” copper service from b-box to meter or within 18” upon entry into the building, 
whichever is shorter (Copper to be supplied by the Contractor) 

5. Connect to interior plumbing and replace existing incoming isolation valve with new ball valve before 
meter (Ball valves to be supplied by Contractor) 

6. Install new 5/8” x3/4” meter (Meter to be supplied by the Village) 
7. Backfill and haul away excess spoils 
8. Patch basement floor/foundation wall at point of entry 
9. Any alterations to interior plumbing past 18” that is needed to make the connection to the new service 

line are the responsibility of the property owner. 
10. Site restoration (backfill, topsoil, sod, pavement, driveway, etc) as necessary. 

 
 
The Village will be responsible for obtaining temporary right-of-entry agreements with each property owner 
prior to commencement of work. 
 
All water services requiring replacement shall be replaced from the main to the house and shall include a 
new B-box, Roundway, and Meter.   
 
Any work performed on a potable water supply shall be done under the direction of a plumber licensed by 
the State of Illinois. The contractor shall furnish the Engineer with the plumber’s license number prior to 
starting any work on any potable water supply. 
 
For those service lines unable to meet the required clearances from sanitary or storm sewers, casing pipe 
shall be installed around the service line to the limits called for by the Water and Sewer Specs.  Service line 
encasement shall be installed from the auger pits, and shall not entail open cutting an existing street 
pavement not otherwise disturbed in the process of installing the replacement water main. 
 
The new water service shall be encased whenever the horizontal and vertical separation of the new service 
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from existing storm or sanitary sewers or services cannot be maintained. The new service shall be encased 
on each side of the crossing until the perpendicular distance from the end of the casing to the storm sewer 
or sanitary sewer or service is at least ten feet. Casing pipe shall consist of a minimum 4 inch diameter PVC 
SDR-26 Pipe. Encasement of water services shall be incidental to the price of the water service replacement.  
 
The Engineer reserves the right to require the replacement of additional services; however, services replaced 
due to damage caused by the Contractor's operations shall not be paid for under this or any other item. 
 
The service line shall be of one (1) inch, one and one-half (1 1/2) inch, or two (2) inch type K (soft) copper 
tubing as noted on plans or directed by Engineer.  All copper connections shall be made with compression-
type joints.  All water service lines shall have a minimum five (5) foot of cover.  The water service shall 
have no splices. 
 
The corporation stop shall be Ford FB-600 or approved equal and shall be installed by tapping the water 
main with an approved tapping machine. The tap shall be made in the upper third of the main, as close to a 
45-degree angle as is practical. The tap shall be made through a full circle stainless steel tapping saddle of 
the correct size depending on diameter of water main and size of new service tap. The tapping saddle shall 
be one of the following:  Cascade Style CNS2 epoxy coated, double strap, ductile iron saddle or Cascade 
Style CS22 wide double band saddle or Ford FCD202, or Ford FS323.  The roundway key stop shall be 
Ford B44, with a buffalo style size 100E (6’) or 94E (5') service box. Only cast iron buffalo style boxes and 
lids will be allowed. The roundway keystop and buffalo box shall be located within the parkway area seven 
feet (7’) from the property line or as close to that distance as possible from the property line, unless directed 
otherwise by the Engineer. The cover of the buffalo box shall have the word “WATER” cast thereon. The 
Contractor shall record the location of each buffalo box in relation to the nearest corner lot line, and the tap 
in relation to the nearest fire hydrant. Two copies of this record shall be filed with the Village prior to final 
inspection and final payment. No buffalo-box shall be located in a driveway or in the sidewalk without the 
approval of the Engineer. 
 
No splices of any kind will be allowed in the water service line from the corporation stop to the roundway 
key stop.  There shall be no splice from the roundway key stop to the water service meter unless specifically 
authorized by the Village. 
 
Prior to final inspection, the Contractor shall see that all water appurtenances are adjusted to grade and 
clearly visible. 
 
All Materials and Methods used shall comply with the above specifications. 
 
Basis of Payment:  This work shall be paid for at the contract unit price per EACH for: 
 

COMPLETE WATER SERVICE LINE REPLACEMENT, SHORT 
 
which price shall be payment in full for all excavation, augering, removals, materials, PVC-SDR-26 Casing 
pipe, and related work necessary to complete this item.  Water Main Fittings, restoration, driveway removal 
& replacement, topsoil, and sodding shall be considered INCIDENTAL to installation, and no additional 
compensation will be allowed the Contractor. 
 
It is expected that all services shall be augered under street pavements not otherwise disturbed by the 
installation of the main or encumbered by the separation requirements from storm and sanitary sewers. 
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SP-41 THRUST RESTRAINT 
Description: Formed concrete thrust restraints may be required at fire hydrants, plugs, caps, and tees in 
addition to the wedge action retainer glands at fittings, upon the specific direction of the Engineer. 4000 
PSI Portland cement concrete shall be used. The use of wood blocking, concrete blocks, stakes or clamps 
will not be allowed.  
 
Basis of Payment: Thrust restraints shall be considered INCIDENTAL to Ductile Iron Water Main Pipe 
installation, and no additional compensation will be allowed the Contractor. 
 
SP-42 WATER SYSTEM SHUTDOWN  
Description: All existing valves shall be turned and operated by the Village’s Water Division Personnel. 
When the Contractor desires the shutdown of an existing water main for the purpose of connection or 
abandonment, he shall give the Water Division and Engineer at least 48 hours’ notice. The Water Division 
will advise the Contractor of their availability and then schedule the work. (630.434.5460). 
 
SP-43 FIRE HYDRANT WITH AUXILIARY VALVE  
Description: Fire hydrants shall be Waterous Pacer Model WB-67 or Clow Medallion Model F-2545, with 
a five and a quarter inch (5 1/4") valve opening, two, two and one-half inch (2 1/2") hose nozzles, and one, 
five inch (5") Storz fitting. The Storz fitting will be unpainted stainless steel and have a UL listing. All 
connecting pipe bottom flanges shall be mechanical joints. All hydrants shall be painted with two coats of 
polyurethane high gloss enamel, #31-ISI OSHA Yellow. 
 
Each hydrant shall incorporate a six-inch (6") auxiliary valve and box. All auxiliary valves shall be located 
a minimum of thirty inches (30") and a maximum of thirty-six inches (36") from the hydrant. Connection 
of the hydrant and auxiliary valve assembly shall be made with a six-inch (6") diameter ductile iron water 
main. The installation of the fire hydrants and auxiliary valves shall be in accordance with the attached 
hydrant details. All auxiliary valves shall incorporate lacing rods from valve to tee.  
 
Hydrants shall be set plumb, with the nozzle and steamer connection facing the roadway. The steamer 
connection shall be set not less than eighteen inches (18") nor more than twenty-four inches (24") above 
finished grade. 
 
All new fire hydrants shall be covered or labeled as being out of service, until such time as the new main is 
brought into service. 
 
Basis of Payment: This work will be paid for at the contract unit price EACH for  
 

FIRE HYDRANT WITH AUXILIARY VALVE, 
 
which price shall include all excavation, backfill and compaction, the hydrant, auxiliary valve and box, all 
six-inch DIWM pipe up to the main line tee, and all fittings. 
 
SP-44 FIRE HYDRANT REMOVAL  
Description: This work shall consist of the disconnection and removal of existing hydrants that will no 
longer be in service because of this contract. Included in this item is the removal of the auxiliary valve and 
connecting water main, and removal of the hydrant tee.   
 
The Contractor MAY NOT REMOVE any fire hydrant without the specific permission of the 
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Engineer. 
 
Basis of Payment: This work will be paid for at the contract unit price EACH for  
 

FIRE HYDRANT REMOVAL, 
 
which price shall include all excavation, backfilling, materials, and transportation necessary to complete 
this item. 
 
SP-45 CHLORINATION  
Description: Upon completion of all water mains and after the results of the hydrostatic test are satisfactory, 
but prior to the connection of all service lines, the water main shall be thoroughly flushed and chlorinated.  
The liquid-chlorine-gas-mixture method of procedure shall be as follows: 

 
A.)  Prior to chlorinating, all dirt and foreign material shall be removed from the main, or any 
valved section, by a thorough flushing through the hydrants, or by other approved methods. 
 
B.)  A chlorine gas-water mixture shall be applied by means of a solution-feed chlorinating 
device, or if approved by the Engineer, the gas shall be fed directly from a chlorine cylinder 
equipped for diffusion of the gas within the pipes. 
 
C.)  The preferable point of application of the chlorinating agent shall be through a corporation 
stop inserted near the horizontal axis of the pipe at the beginning of the pipe line extension of any 
valve section to be placed in service. The water injector for delivering the gas-water mixture into 
the pipe shall be supplied by a tap on the pressure side of a valve controlling the flow into the pipe 
to be chlorinated. 
 
D.)  Water from the pressure side of the valve or other source of supply shall be controlled to 
flow very slowly into the newly laid pipeline during the application of chlorine. The rate of chlorine 
gas-water mixture flow shall be in such proportion to the rate of water entering the pipe that the 
chlorine dose applied to the water entering the newly laid pipe shall have a chlorine residual of not 
less than 50 PPM. It shall be left in contact with the main for at least twenty-four (24) hours with a 
25-PPM chlorine residual remaining after the contact period. 
 
E.)  Following the chlorinating, all treated water shall be thoroughly flushed from the new 
section of main. Samples shall be collected for bacteriological analysis on two (2) successive days, 
under the supervision of the Water Division Representative. All samples shall be taken from various 
points on the new portion of the system, from a copper whip tapped into the new section of water 
main. The samples taken shall be given to the Water Division Representative for testing. The new 
section of main shall not be placed into service until the Water Division grants approval. 
 
F.)  A representative of the Water Division shall witness chlorinating of the water main. 

 
Basis of Payment: This work is considered INCIDENTAL to the installation of the water main pipe, and 
no additional compensation will be given for repeating any part of the chlorinating procedure, should the 
residual level of chlorine fail to meet the requirements. 
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SP-46 IEPA CLEAN CONSTRUCTION OR DEMOLITION DEBRIS  
Description: If construction activities will result in removal and disposal of excavation spoils, per Illinois 
Public Act 96-1416 and the Illinois Environmental Protection Agency, soil sampling and analysis, along 
with certification from a licensed professional engineer (PE) or licensed professional geologist (PG) that 
the soil is uncontaminated, will be required prior to clean construction and demolition debris (CCDD) 
facility acceptance. However, if the subject property has never been used for industrial or commercial 
purposes, and is not adjacent to Potentially Impacted Properties (PIPs), then the site owner or operator may 
certify that the soil is uncontaminated by use of IEPA form LPC-662. 
 
To facilitate meeting the above requirements, the Village will supply a signed LPC-663 or LPC-662 form.  
Neither the LPC-663/662, nor the report shall be considered a guarantee that excavated material shall meet 
the requirements of Illinois Public Act 96-1416, and the Contractor shall be responsible for satisfactory 
removal and disposal of all material as specified herein. No additional environmental testing of the existing 
on-site material may be performed without prior written permission from the Engineer. In the event that 
Contractor performs any additional testing without the written permission of the Engineer, Contractor will 
be required to properly and legally dispose of all material from the project site, regardless of its suitability 
for disposal in a CCDD facility, at their own expense, without any additional payment for testing, hauling 
and disposal as specified below. 
 
The Village anticipates that one or more of the following CCDD facilities will accept material from this 
project: 
 

 Reliable Lyons CCDD, 4226 Lawndale Ave, Lyons, IL 60534     
 Hanson Material Service, 125 N Independence Blvd, Romeoville, IL 60446  
 Bluff City Materials, 1245 Gifford Rd, Elgin, IL 60120 
 Vulcan Materials, 5500 Joliet Rd, McCook, IL 60525 
 Heartland Recycling Aurora CCDD, 213 Mettel Rd, Aurora, IL 60505 

 
Contractor shall consult with these facilities prior to submitting a bid for this project. Contractor shall base 
their bid on hauling all CCDD generated by this project to these facilities. No additional compensation will 
be allowed for hauling to any other facilities, for any reason, unless none of the above listed facilities will 
accept the material. If an alternate facility was approved by the Village prior to bid submittal, and that 
facility will no longer accept the material, the facilities listed above shall be used by the Contractor at no 
additional cost to the Village, unless none of the above facilities will accept the material. In the case where 
neither any of the above listed facilities, nor a pre-approved alternate facility, will accept the material, the 
Village and Contractor shall attempt to locate an alternate facility, unless the material is classified as 
unsuitable for disposal in a CCDD facility, in which case it shall be hauled to a landfill and paid for as 
specified below. Should the Contractor wish to haul material to an alternate facility, the name, location and 
contact information for the proposed facility shall be submitted to the Village for evaluation, a minimum of 
five (5) calendar days prior to submission of a bid. Any costs associated with additional sampling, analysis, 
and/or reporting to meet the acceptance requirements of the alternate facility shall be borne by the bidding 
Contractor and included within the Contractor’s bid. By submitting a bid, Contractor agrees that at least 
one (1) of the above listed facilities, or an alternate facility approved by the Village in writing prior to the 
submission of the bid, will accept the material and shall be used for disposal of all CCDD from this project, 
unless otherwise determined to be non-hazardous special waste as specified below. In the event that the 
Contractor needs to alter the CCDD facility used for placement of excavated material, the Contractor shall 
notify the Engineer no later than three (3) days in advance of the planned alteration. In no event shall 
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material be hauled to an alternate facility without the written permission of the Engineer. 
 
Construction Requirements: The Contractor shall be responsible for satisfactory removal and disposal of 
all waste material, asphalt, concrete, stone, dirt, and debris generated or discovered in the course of the 
work. Removal and disposal of excavation items being disposed of at a clean construction and demolition 
debris (CCDD) facility shall meet the requirements of Public Act 96-1416. This work shall be incidental 
and shall not be paid for separately, with the exception of the ADDITIONAL HAULING SURCHARGE, 
NON-HAZARDOUS SPECIAL WASTE as specified below. 
 
The temporary storing of excavated materials within the public right-of-way or project limits shall not be 
allowed unless approved by the Engineer. It shall be the Contractor's responsibility to find an approved 
dumpsite for debris and any excavated materials. The Village will not provide one. 
 
The Contractor shall employ a licensed testing firm, as approved by Engineer, to screen each truck-load of 
material on-site, using a PID or FID field screen or other acceptable method. The PID shall be calibrated 
on a daily basis. The Contractor shall enter all truck-loads leaving the site into an on-site screening log 
including, but not limited to, project name, date, time, weather conditions, name of screener, hauling 
company, truck number, screening method, background PID reading, calibrated PID reading, truck/bucket 
PID reading, and description of materials screened. Each day prior to the first truck leaving the site, 
Engineer and Contractor’s testing consultant shall agree on the allowable PID reading in accordance with 
the receiving CCDD facility procedures (typically 0.0 or daily background levels). The receiving CCDD 
facility may be consulted daily, or periodically, as needed to verify that the appropriate value is being used. 
If said screen indicates levels that will be unacceptable for disposal at the CCDD facility, the material shall 
be quarantined on-site for further evaluation. If material is rejected at the CCDD facility, it shall be returned 
to the project site and quarantined for further evaluation. No additional compensation shall be allowed for 
returning a rejected load back to the project site, or any other additional hauling, loading, unloading, etc, as 
may be required. Should it be determined by the Village or Village’s agent that the material is not suitable 
for disposal in a CCDD facility, the Contractor shall be responsible for properly disposing of the material 
at an acceptable landfill, and providing the Village with all of the proper paperwork to document the 
material disposal with the IEPA. This work shall be paid for as specified below. If a truck-load is rejected 
by a CCDD facility after leaving the project site, and said truck-load is not identified in the on-site screening 
log, the Contractor shall still be required to properly dispose of the material and provide the Village with 
the necessary documentation, but shall not be additionally compensated as specified below. 
 
All additional work to satisfy these requirements shall be the responsibility of the Contractor. All costs 
associated with meeting these requirements shall be paid for as specified herein. These costs shall include 
but are not limited to all required testing, lab analysis, and certification by a licensed professional engineer 
(PE) or licensed professional geologist (PG), if required, in addition to the cost of additional hauling, dump 
fees, etc. Payment for this work shall be in addition to payment for EARTH EXCAVATION per the contract 
unit price. No adjustment to the contract unit price will be allowed due to changes to quantities based on 
actual field conditions. 
 
 
Basis of Payment: This work shall be paid for at the contract unit price per LOAD for  
 

ADDITIONAL HAULING SURCHARGE, NON-HAZARDOUS SPECIAL WASTE, 
 
which price shall be payment in full for the work as specified herein. 
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Village of Downers Grove 
Contractor Evaluation

Contractor: Chicagoland Paving Contractors

Project:  P-017-12 Forest North Parking Lot & Burlington Avenue Improvements

Primary Contact: Chris Garwacki  Phone:  (847) 343-4645

Time Period:  August 2021 – November 2021

On Schedule (allowing for uncontrollable circumstances)  Yes   No

Provide details if early or late completion:  

Change Orders (attach information if needed): None

Difficulties / Positives:  Worked well with the Village on adjusting project schedule due to 
delays getting permit through BNSF. Did a good job adjusting subcontractor scheduling 
in order to complete the project on time. Very cooperative to work with. 

Interaction with public:

  Excellent    Good    Average    Poor

(Attach information on any complaints or compliments)

General Level of Satisfaction with work: 
 

  Well Satisfied    Satisfied    Not Satisfied

Reviewers:  Nate Hawk, Staff Engineer II

Date: 3/15/22
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